Depth (mMD)

West Moonfish-1 Time vs Depth Curve

0 [ [ I 30
——— Rig arrived 1 NM from location @ Update 00:00hrs ESST 28/01/05
15:50hrs 26/12/04. Pinned legs. I
Commenced pre load. WOW. Continue Rig 1 NM from West Moonfish-1 Location
preload. WOW. Continue pre load. @ 15:50hrs 26/12/04
_ Decision made to move rig. WOW. Move |Spudded Well @ 19:30hrs 05/01/2005 - 28
Drill 26" hole to 160mMD. rig to new location and preload. Jack up |Reached TD @
POOH. Run and cement to drilling airgap. Skid cantilever. Rig released @
20" conductor. N/U BOP's Prepare to spud. WOW AFE: AU $21.4
500 H Final Cost: AU - 26
Drill 17 1/2" hole to 761m. POOH. Run
and cement 13 3/8" casing. Test BOP.
RIH. Repair BOP. Drill out shoe. PIT
- 24
= Top Lakes\Entrance
1000
- 22
&
Drill 12 1/4" hole to 1737m.
POOH and change bit. - 20
Drill 12 1/4" hole to 2078m.
1500 POOH to change bit
= Top Latrobe - 18
/ -
2000 = Top L8 Reservoir v
= Top Moonfish Volcani
= Top sub-MF Volcanic\Res - 14
Drill 12 1/4" hole to 2532m. Wiper
t”_p' PO_OH and run E-Iog;. Drill 3m new FM. Conduct PIT.
Wiper trip. Run E-logs. Wiper Drill to 2556. Conduct PIT. Drill 8
trip. Run and cement casing.  4—_| 1/2" hole to 2688m, trip for bit. - 12
Test BOP's. MU BHA RIH and x\\; /
2500 -{{drill out cement and shoe \— 7 3
{ Drill 8 1/2" hole to 2866m. - 10
. Trip for bit.
= Top Remora Volcanics P
= Base RemoraVolcanics Drill 8 1/2" hole to
3024m. POOH for
/ /bit. 8
3000 N Drill 8 1/2" hole to 1
3369m (TD) CBU, Wiper
trip. Run Logs
- 6
N »/
-4
3500
-2
4000 0
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Days On Well
—— AFE Curve Actual = Fm Tops ——TargetDays & AFE Cost To Date ‘

EAL Ops Geology (AJH): 2/8/05

Total Cost (ASMM)



