
Download Report 

Drilling                      DETAILED DAILY REPORT             Company Use Only 
                                 West Moonfish 1                     01-Feb-2005 
 
DRS Well ID: WM1                              AFE L6101E001    Planned | Actual  
Units      : Mixed Oilfield                   MD            m: 3438.00 | 2844.00 
Office     : Australia SE                     TVD           m: 3149.00 | 2719.00 
Client     : ExxonMobil Exploration           Days                     |         
Drill Team : Australia Offshore                - if Dry      :    47.0 |         
                                               - if Suspended:    47.0 |         
Budget Cat : WILDCAT--PRODUCTIVE AND DRY HO    - to Complete :      .0 |         
Contractor : Ensco                             - Susp + Comp :    47.0 |    36.0 
Rig Name   : Ensco 102                         - Ahead/Behind:         |     N/A 
Operator   : Esso Aus Res                      - from Spud   :         |    26.2 
Field      : Gippsland Basin                  Spud Date      :       05-Jan-2005 
Country    : Australia                        Progress      m:             76.00 
Latitude   :  38d  9'  0" South               Drilling Hours :             24.00 
Longitude  : 147d 58' 41" East                ROP        m/hr:              3.17 
Water Depth:   52.00 m                        Percentage NPT :              26.5 
RKB Height :   39.24 m                        Depth Reference:   Rig Floor (RKB) 
Ground Elev:     .00 m                                                           
Phone      : 61  3  5142  2880                                                   
 
Superintendents   : F.W. Kratzer              
                    T.J. Paltridge            
Engineers         : C. MacDonald              
                    C.P. Meakin               
Formation Desc    : Top Golden Beach Group  2715 m MDRT                
Deepest Casing Run: 9.625 inches at 2526.87 MD, 2435.06 TVD        
Leakoff Test      : 16.60 ppg     
 
Current: Drilling                                           
Planned: Drill, Trip for Bit & Motor                                             
 
Start Elpsd  End MD                          Description 
----- ----- -------- ----------------------------------------------------------- 
00:00 24.00  2844.00 DRLG Drill 8-1/2" hole from 2768m to 2844m. WOB 30 -45, 645 
                          gpm, SPP 2850 psi, 110 rpm. ROP 2-22 m/hr, Avg ROP 3.5 
                          m/hr. Max Gas 41 units                                 
                                                                                 
                          KREVs = 296, On Btm Hrs = 43.66                        
Total 24.00 
==================================== REMARKS =================================== 
STOP / SOC Observation Cards: 50                                                 
Total Proactive Safety Efforts: 143                                              
Conductor tensioner frame tension - 280 kips                                     
Pretour Safety Meetings - Well Control, Job Planning, Drilling & Preparing for   
trip, Housekeeping, JSA's & Stepback 5x5                                         
----------------------------------------------------------------------------     
Days since last LTI: 877                                                         
Days since Last TRI: 5 (27-Jan-05)                                               
Equipment Down: Deep well pumps #2 & #4                                          
----------------------------------------------------------------------------     
Activity to 0500 hrs 01 Feb 05                                                   
0000 - 0500                                                                      
Drill from 2844m to 2860m MD/2734m TVD                                           
On Btm Hrs: 48.7  KRevs: 330                                                     
====================== INSPECTIONS, DRILLS, AND CITATIONS ====================== 
                                        Occurred?  Count  Most Recently Reported 
BOP Control Function Test (BCFT)          No                   26-Jan-2005 
BOP Pressure Test                         No                   26-Jan-2005 
Fire Drill                                No                   31-Jan-2005 
Abandon Ship Drill                        No                   31-Jan-2005 
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Operations Superintendent Inspection      No                   25-Jan-2005 
Regulatory Agency Citation                No                               
BOP Drill (Pit or Trip Drill)             Yes          2       30-Jan-2005 
BOP System Inspection (Minicheck)         Yes          2       30-Jan-2005 
=================================== PERSONNEL ================================== 
Personnel       :  C Noll                                             
Supervisors     :  Bain, Roger L.                                             
                   Steel, Barry J.                                            
Total Head Count:     77 
Total Hours     :    924.00 
================================== HEAD COUNTS ================================= 
Contractor                         57      ExxonMobil                          3 
Contractor Short Service (SSE)      0      Service Company                    17 
============================== MANAGEMENT SUMMARY ============================== 
Drill 8-1/2" hole from 2768m to 2844m.                                           
======================== COST DATA (Australian Dollar) ========================= 
       AFE                    Intangible    Tangible      Total         Mud 
Dry  :  21,400,000| Daily         303,192            0      303,192        7,841 
Susp :  21,400,000| Cum Mbl             0            0            0            0 
Comp :           0| Cum Drl    13,114,000      593,640   13,707,640      355,423 
Total:  21,400,000| Cum Comp            0            0            0            0 
                  | Cum W/O             0            0            0            0 
Exc  : 1.33330/US$| Cum AFE    13,114,000      593,640   13,707,640      355,423 
================================== MUD REPORT ================================== 
Time           23:00            Flowline Temp   67.0 deg C       % Solids    8.9 
Mud Type         WBM            Filtrate         3.2 cc          % LGS       8.0 
Sample From      Pit            Filter Cake      1.0 32nd"       % Sand      .30 
                                HTHP Temp      121.0 deg C       % Water    88.0 
MD           2838.00 meters          Filtrate   10.6 cc          % Oil        .0 
Density        10.00 ppg      
Viscosity         57 sec        Elec Stab          0 volts       Ca++         80 
PV              21.0 cp         MBT              2.5 lb/bbl      Cl-       40000 
YP              39.0 phsf       Excess Lime      .12 lb/bbl      CaCl2         0 
Gels        10./ 13. phsf                                        pH          9.0 
                                Circ Volume   1462.3 barrel      Pf/Mf   .0/  .8 
                                Vol Hole Dr     17.5 barrel      Pm           .5 
Rhe'try at  49.0 deg: 600/81 300/60 200/51 100/37 60/0 30/0 6/11 3/8            
Added Baracor 129 and Caustic Soda every 4 hours.Dilute premix with Brine and    
drill water to reduce Barazan and Fluids Loss and fluids loss addhetive as       
active properties.                                                               
================================ SOLIDS CONTROL ================================ 
 Hours on Centrifuge:    .00             Dilution Rate:     .00 
================================= SUPPLIES DATA ================================ 
                 Usage Receipts  Stock                     Usage Receipts  Stock 
Barite               0       0    3025   Fuel                 12       0     325 
Cement             563       0    2911   Gel                   0       0     209 
Cement Blend       753       0    2182   Potable Water         7       0     207 
Drill Water          0     141     692 
================================= MUD ADDITIVES ================================ 
                  Function             Name        Unit  Size  Amount 
            --------------------  ---------------  ----  ----  ------ 
================================== BIT RECORD ================================== 
Bit/Run                        Depth         Rotary   Lng/Hour     Grade   Cost 
Numbers  Size   Cd Mfg  Type    In    Length Hours  Today   Cum    T  B G  /Lng  
------- ------- -- --- ------ ------- ------ ------ ------ ------ --- - -- ----- 
    7 1   8.500 BT HC  MX30DX  2688.0  156.0  43.66   3.57   3.57           1213 
================================== HYDRAULICS ================================== 
Pump Displaces    Rate      Nozzle Sizes      24.0 24.0 24.0  Annular Velocities 
      bbl/st     str/min        32nd"           .0   .0   .0            ft/min   
  1    .1390        0                           .0   .0       DC (Max)      339. 
  2    .1390       56       Total Flow Area  1.3254 in2       DP (Min)      318. 
  3    .1390       56       Nozzle Velocity   48.24 m/sec        (Min OH) ****** 
                            Hole Diameter     8.500 inches    Riser (Min)     0. 
                            Bit 
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                              Pressure Drop     226 psi      
Pump Rate     112 str/min                         8 % of SPP 
Flow Rate  653.86 gpm         Impact Force      542 lbf      
Pressure     2850 psi         Hydraulic HP    1.522 hp/in2   
==================================== SURVEYS =================================== 
   MD       Angle  Azimuth     TVD      Vert Sec    N+/S-      E+/W-     Dogleg 
  2766.75   25.60   177.87    2648.92   -452.385  - 452.385  +  56.101     .333 
  2795.87   25.09   178.27    2675.24   -464.843  - 464.843  +  56.521     .554 
  2824.87   24.62   179.06    2701.55   -477.028  - 477.028  +  56.806     .595 
================================= WELL CONTROL ================================= 
Pump    Rate     Pressure      MD 
       str/min     psi       meters       Burst (70%)             4806 psi      
  1        0           0         .00      Formation Strength     16.60 ppg      
  2       30         460     2844.00      Kick Tolerance          5.60 ppg      
  3       40         630     2844.00      Pore Pressure           8.50 ppg      
                                          MASP                    2700 psi      
                         
                                          Background Gas           7.0 
Density            10.10 ppg              Connection Gas            .0 
ECD                10.99 ppg              Trip Gas                  .0 
   at            2844.00 meters   
   with bit at   2843.78 meters   
================================= DRILL STRING ================================= 
Date Run:  29-Jan-05   Date Pulled:              Length of BHA        :  320.870 
Time Run:      15:00   Time Pulled:              BHA Weight in Air    :     52.0 
Depth In:    2688.00   Depth Out  :                         Above Jars:     44.0 
                                                            Below Jars:     42.0 
                                                            In Mud    :     10.0 
8½" MX30D HC TCI Bit, 8½" NB Stab, Pony NMDC, AGS, Pony NMDC, XO, GVR, MWD, ADN, 
3 x HWDP, Jars, 27 x HWDP                                                        
 
                        Connections  Nom     Stab Blade    Length       Section 
Tp   OD      ID    Grd   Size  Type Wt/Len  OD In  OD Out  To Ctr Bend   Length  
-- ------- ------- ---- ------- --- ------ ------- ------- ------ ----- -------- 
DP   5.000   4.276 S135   4.500 IF    19.5                              2523.130 
HW   5.000   3.000 ????   4.500 IF    50.0                               253.290 
JR   6.250   2.750 ????   4.500 IF      .0                                 9.730 
HW   5.000   3.000 ????   4.500 IF    50.0                                28.240 
LW   6.188   2.250 ????   5.500 FH    50.0                                 6.240 
MW   6.750   2.250 ????   5.500 FH    50.0    .000    .000   .000          8.380 
LW   6.188   2.250 ????   5.500 FH    50.0                                 3.080 
XO   7.000   2.375 ????   4.500 REG   50.0                                  .580 
ND   6.180   2.875 ????   4.500 IF    50.0                                 3.610 
ST   7.875   3.000 ????   4.500 IF    50.0   8.500    .000   .000          3.230 
ND   6.188   2.875 ????   4.500 IF    50.0                                 2.490 
ST   6.500   2.313 ????   4.500 IF    50.0    .000    .000   .000          1.760 
BT   8.500   2.000 ????   4.500 REG   50.0                                  .240 
============================== DAILY DRILL STRING ============================== 
               -------- Weights --------    --- Torques ---   Cumulative Time On 
WOB     38     Pick-up               320    Off-TD      4.2   BHA          87.91 
RPM    110     Slack-off             270    On-TD       5.3   Shock Sub      .00 
               Off-TD, Rotating      305                      Jars         87.91 
==================================== CASING ==================================== 
  Section    O.D.     Grade   Wt/Lng    Thread   Joints     Top       Bottom 
      1      20.000   X56     202.900    ALT2        1       16.21      27.87 
      2      20.000   X56     129.300    RL4S       11       27.87     155.35 
      3      13.375   L80      68.000    BTC        60       15.50     755.42 
      4       9.625   L80      47.000    LTC       207       14.72    2526.87 
 
*** End 01-Feb-2005 report for WM1            Run 31-Jan-2005 15:04 Central Time 
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