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West Moonfish-1 Time vs Depth Curve
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Rig 1 NM from West Moonfish-1 Location 
@ 15:50hrs 26/12/04
Spudded Well @ 19:30hrs 05/01/2005
Reached TD @ 
Rig released @ 
AFE:              AU $21.4 
Final Cost:    AU 
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Update 00:00hrs ESST 28/01/05

Drill 26" hole to 160mMD.  
POOH. Run and cement 
20" conductor. N/U BOP's

Rig arrived 1 NM from location @ 
15:50hrs 26/12/04. Pinned legs.  
Commenced pre load. WOW. Continue 
preload.  WOW. Continue pre load.  
Decision made to move rig. WOW.  Move 
rig to new location and preload.  Jack up 
to drilling airgap.  Skid cantilever.  
Prepare to spud. WOW

Drill 17 1/2" hole to 761m. POOH. Run 
and cement 13 3/8" casing. Test BOP.  
RIH. Repair BOP. Drill out shoe.  PIT

Drill 12 1/4" hole to 1737m.  
POOH and change bit.

Drill 12 1/4" hole to 2078m.  
POOH to change bit

Drill 12 1/4" hole to 2532m.  Wiper 
trip.  POOH and run E-logs.  
Wiper trip.  Run E-logs. Wiper 
trip.  Run and cement casing. 
Test BOP's.  MU BHA RIH and 
drill out cement and shoe

Drill 3m new FM.  Conduct PIT. 
Drill to 2556.  Conduct PIT.  Drill 8 
1/2" hole to 2688m, trip for bit. 

Drill 8 1/2" hole to 2866m. 
Trip for bit.

Drill 8 1/2" hole to 
3024m. POOH for 
bit. 

Drill 8 1/2" hole to 
3369m (TD) CBU, Wiper 
trip. Run Logs


