
DATE: 17-Jun-04

REPORT No: 10

D.F.S: 8.5

SHOE F.I.T: 12.5ppg

WELL NAME: STATUS @ 2400 HRS:

DEPTH - 2400 HRS: 1,640 m FORMATION: RT - GL (m): 3.9 m
DEPTH - PREVIOUS: 1,418 m HOLE SIZE: 8.1/2" SHOE DEPTH: 255.8 mRT

24 HR PROGRESS: 222 m ACCIDENTS: Nil LAST CASING: 9.5/8" Surface
SAFETY MEETINGS:                   INVENTORY

        MUD PROPERTIES ADDITIVES                 SOLIDS CONTROL BARITE 350 sx

DENSITY (ppg) 9.40  8sx AMC-Pac R UNIT GPM / HRS UF / OF GEL 42 sx

VISCOSITY 43  1dr PHPA DESILTER 1.3 / 21 11.4 / 9.3 CEMENT 5 tonnes

pH 8.5  5dr Soda Ash DESANDER SALT 0 sx

PV / YP 15 / 16  4sx Sod.Sulphite MUDCLEANER KCL 91 sx

GELS 10s/10m 2 / 5 1sk AMC Biocide G CENTRIFUGE DRILLWATER 100 %

WL API / FC (cc) 6.0 30sx Barite SHAKER SCREENS: DIESEL FUEL 10,684 lts
SOLIDS % 6.3 65sx KCl
SAND % 0.25 PUMPS 1 2                 DRILLS / BOPS
CHLORIDES 22,000 TYPE TSM-500 DB-550 LAST BOP DRILL 16-Jun-04

KCL (% WT) 4.10 STROKE (") 16 16 LAST FIRE DRILL
MBT / PHPA  (ppb) 10  / 0.9 LINER (") 5 1/2 5 1/2 LAST ABN.RIG DRILL
Pm   Pm/Mf 0   0.05/0.70 SPM 58 LAST BOP TEST 12-Jun-04

TEMP (degC) 43.4 PRESSURE 1180 NEXT BOP TEST 26-Jun-04

HOLE VOL (bbls) 342 GPM (97% eff) 342 DAYS SINCE LAST LTA 524

SURFACE VOL (bbls) 365 AV (DP - ft/min)
HOLE LOSSES (bbls) 137 AV (DC - ft/min)                TIME ANALYSIS
MUD CO RMN SPR (P1 / P2) 28 / 34 30 / 35  1.  MOVE RIG

MUD ENGINEER N. Kyberd SPR PRESS 400 / 500 400 / 500  2.  RIG UP
 3.  DRILLING 19.5

BIT DATA SURVEYS  4.  BIT TRIP
BIT No. 3 DEPTHS       Inc (deg) Azimuth  5.  WIPER TRIP 0.5

SIZE (ins) 8.1/2" MD/ ( TVD )  6.  SURVEY
TYPE CH04MS 49.5 0.50 -  7.  CIRC / COND 2.5

IADC CODE 4-1-7 246 1.25 -  8.  CHANGE BHA
SERIAL No. 172489 451 1.00 -  9.  CASE & CEMENT
NOZZLES 3 x 13 697 0.50 -  10. WELLHEAD
OUT (m) - 961 2.00 -  11. BOP'S
IN (m) 1,321 1,206 2.00 -  12. L.O.T.
DRILLED (m) 319.0 1,309 1.25 -  13. CORING
HOURS 30  14. LOGGING
CONDITION In FORMATION DATA  15. REAM / WASH 1

AVG ROP (m/hr) 10.63 TRIP GAS (%) 23.00  16. FISH / STUCK
WOB (x1000 lbs) 20 - 25 CONN.GAS (%)  17. LOSS CIRC
RPM 100 B.GAS (%) 11.5 (38.6 max)  18. KICK CONTROL
JET VEL (ft/sec) 282 P.PRESS (ppg)  19. SIDETRACK
HHP @ BIT (HSI) 2.33 ECD (ppg) 9.65 ppg  20. REP. SUBSURFACE

 21. REP. SURFACE 0.5

BHA.: TCI Bit + F/Sub + 1x 6.1/4" DC + Stab + 12x 6.1/4" DC + Jars + 6x 6.1/4" DC +  22. WELL TEST
+ 6x HWDP = 245.26m.  23. W.O. WEATHER

 24. WAIT - OTHER
 25. ABANDON / SUSP

BHA WEIGHT : 55,800 lbs STRING WT.: 108,000 lbs  26. RIG DOWN
(buoyed weight) (buoyed weight)  27. W.O. CEMENT

DP RATING : lbs - 'G' Grade MARGIN : 0 lbs @ 75%  28. DRILL CEMENT
DP RATING : 595,000 lbs - 'S' Grade MARGIN : 446,250 lbs @ 75%  29. RIG SERVICE
TORQUE ON BTM : n/a ft.lbs DRAG UP : 2,000 lbs  30. SLIP & CUT LINE
TORQUE OFF BTM : n/a ft.lbs DRAG DOWN : 14,000 lbs           TOTAL 24

      CONTINUED  ../2

1x S110, 1x S84, 1x S55

DAILY DRILLING REPORT

PERMIT : PEP 152, Otway Basin
RIG :  Hunt Energy Rig-2

 Crews held pre-Tour Safety meetings & 2x JSA's.

 On bottom circulating hole clean after wiper trip.KILLARNEY EPRL-1

Eumerella Fm

(Csg) 145, (OH) 161

(OH) 279



DATE: 17-Jun-04

RIG :  Hunt Energy Rig-2 REPORT No: 10

D.F.S: 8.5

WELL NAME:         STATUS @ 2400 HRS:  On bottom circulating hole clean after wiper trip.

FROM TO HRS 24 HOUR SUMMARY

2:30 2.5  Drill ahead in 8.1/2" hole from 1418m to 1440m at avg ROP of 8.8m/hr.
3:00 0.5  Drill break - circulate up bottomhole sample - no shows.

9:00 6.0  Drill ahead in 8.1/2" hole from 1440m to 1498m at avg ROP of 9.7m/hr.
10:00 1.0  Drill break - circulate up bottomhole sample - no shows.

21:00 11.0  Drill ahead in 8.1/2" hole from 1498m to TD at 1640m at avg ROP of 12.9m/hr.

22:00 1.0  Circulate hole clean.

22:30 0.5  Wiper trip - POOH to 1280m - tight hole, work pipe.

23:00 0.5  Repair rig - troubleshoot air problem with Crown-O-Matic.

0:00 1.0  Kelly up and wash through tight spots from 1280m to 1262m and lay out 2x singles DP.

DOWNHOLE TOOLS
Hours Serial No. Tool

T1350 Str.Stabiliser

DJ 002 Drlg.Jars

Incidents in last 24 Hours = N : No incidents no accidents

( If yes see separate report on Near Miss Incident)

 - Weather:
 Day:- cold, wet, windy;

 Night:- cold, occ showers, windy.

 FORMATION TOPS :  Skull Ck Mst @ 1168m (5.3mH), Nullawarre Fm @ 1248m (1.7mL), Belfast Mst @ 1283m (2.7mL), 

 Flaxman Fm @ 1393m, Waarre Fm @ 1437m (4.7mL), Eumerella @ 1569m (18.3mH).

 OPERATION TO 0600 HRS :  Wiper trip back to 1017m cleaning up tight spots. RIH and wash 28m fill to bottom. Circulate hole clean.
 @0600hrs: Circulating hole clean prior to POOH to run E-logs.

 PROGRAM - NEXT 24 HRS :  POOH, rig up Schlumberger - run E-Logs and evaluate.

  TRANSPORTATION            PERSONNEL PROGRAMME COSTS
 TRANSPORT-1  1x Bulker w/20T cement for Howco CONTRACTOR 19  DAILY AU $ :

 TRANSPORT-2 OPERATOR 3  CUMULATIVE AU $ :

 TRANSPORT-3 SERVICE CO 11

 FORKLIFT  REPORTED TO :  J. Slater

 WATER HAULER  REPORTED BY :  V. Ozolins

 ROAD WORK  TOTAL : 33            END OF REPORT
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94

94

0:00
2:30

3:00
9:00

10:00

21:00

22:00

KILLARNEY EPRL-1

$46,010

$777,395


