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Megascolides 1 Re-entry (Mobilization)

30-Nov-06
35

Chris Dann

Agus Nugroho

WELL DATA

Australia

Onshore Gippsland

Century

Rig 11

120 m

52m

SUMMARY OF PERIOD 00:00 to 2400HRS: --- Weather warm, repair/modify rig equipment, work electrical items, replace choke lines, check certification, work on HSE itemd

work on electrical systems, repair mud pump exhaust mount, repair compressor, work on fuel system

CURRENT OPERATION @ 06:00HRS: ~ ---------- Pre Tour Safety Meeting

Jbegin BHA inspection, housekeeping

OPERATIONS FOR PERIOD 00:00 to 24:00

0:00 6:00|Wait on Daylight
6:00 6:30|Crew Safety Meeting
6:30 Continue instalation of choke line, flare line, MGS vent line and return line from choke manifold to MGS

Measure mast for fabrication of new casing stabbing board

Work on # 2 mud pump motor exhaust mounts

Work on electrical systems

Continue work on identification and certification of equipment

Work on HSE items - work on fuel system

18:00|Repairs to compressor in generator unit

18:00 0:00] Off shift - only one crew on site

Century crew change - reduced number of personnel until 15:00 hours

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

Shaker 1

Shaker 2

Desander

Desilter

PLANNED OPERATIONS FOR NEXT 24HRS: ----------- Repair and modify equipment, test, repair & install electrical items, sort equipment & certification, work on air, fuel & Water,



