
Megascolides-1 RE

Date : 23 Dec 2006 Well Site Manager : Cesar Miaco Rig Manager : Cesar Miaco / Fred
Sanchez

Report Number 10 Drilling Supervisor : Bruce Pilat Drilling Company : Century Drilling Ltd

Easting 402155.9 Northing 5767949.5 Geologist : Dave Horner

Well Details

Country: Australia Current Hole Size: 8.500in Casing O.D.: 9.625in Planned TD: 1960m

Field: Megascolides Measured Depth: 1890m Casing MD: 508m Last BOP Test: 12 Dec 2006

Rig: Century 11 True Vertical Depth: 1890m Casing TVD: 508m FIT/LOT: / 16.86ppg

RT - AMSL: 125.20m 24 Hr Progress: 0m TOL MD: Last LTI: 04 Jan 2006

RT - GL: 5.20m Days From Spud: 10.00 Liner MD: LTI Free Days: 210

Datum: WGS 84 Days On Well: 58.00 Liner TVD:

Current Ops @ 0600: P.O.H with core barrel

Planned Operations: Pull out of hole with core barrel,recover core,drill ahead with 8.5" hole

Summary of Period 0000 to 2400 Hrs

P.O.H with 8.5" bit,pressure test casing to 2500 psi,make up & run in hole with core barrel,cut core

Well Costs - AFE Number:

Original AFE: $ 1,943,770 Orig & Supp AFE: $ 1,943,770 Daily Cost: $ 0 Cum. Cost: $ 0

HSE Summary

Event (# Of) Date of last Days Since Short Description

Alcohol & drug screening ( ) 22 Dec 2006 1 Day All on site personnel blow into acholiser

BOP Drill ( 1 ) 22 Dec 2006 1 Day BOP drill conducted in acceptable time

Pre-Tour Meetings ( 2 ) 22 Dec 2006 1 Day drilling ahead,forklift ops,communications

Operations For Period 0000 Hrs to 2400 Hrs on 23 Dec 2006

Phse Cls Op From To Hrs Depth Activity Description

ST P RW 0000 0100 1.00 1881m Wash from 1872 m to 1881 m ( no fill ),pump 25 bbl Hi-Vis sweep & circulate out

ST P SVY 0100 0130 0.50 1881m Run W.L.S @ 1869 m ( 4dg-N52E )

ST P TO 0130 0730 6.00 1881m P.O.H with 8.5" bit to pick up core barrel

ST P HBHA 0730 0800 0.50 1881m Lay down NMDC,NBS,2 x String Stabs

ST P HT 0800 0830 0.50 1881m Pick up & make up RTTS packer assembly

ST P TI 0830 1030 2.00 1881m R.I.H with RTTS packer to 467 m

ST P PT 1030 1130 1.00 1881m Set packer on Depth @ 467 m, pressure test casing to 2500 psi for 15 min "ok"

ST P TO 1130 1300 1.50 1881m Unset packer,P.O.H with RTTS assembly,break & layout

ST P COR 1300 1330 0.50 1881m House keep drill floor,hold pre job safety meeting prior to picking up core barrel

ST P COR 1330 1500 1.50 1881m Pick up & make up core barrel

ST P TI 1500 2200 7.00 1881m Run in hole with core barrel to 1858 m

ST P TI 2200 2330 1.50 1881m Wash from 1858 m to 1881 m

ST P TI 2330 2400 0.50 1881m Space out,circulate bottoms up

Operations For Period 0000 Hrs to 0600 Hrs on 24 Dec 2006

Phse Cls Op From To Hrs Depth Activity Description

ST P COR 0000 0430 4.50 1890m Drop ball,Cut core # 1 from 1881 m to 1889.9 m ( barrel jamed )

ST P TO 0430 0600 1.50 1890m Pull out of hole with core # 1 (tight hole, pump out from 1889.9m to 1868 m )
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WBM Data

Daily Chemical Costs: $ 0 Cost To Date: $ 25091 Engineer : Peter N Aronetz

Mud Type: ! KCl / Polymer

Sample From: Suction Tank

Time: 23:50

Weight: 8.95ppg

ECD TD: 9.03ppg

ECD Shoe: 9.03ppg

Viscosity 44sec/qt

KCl Equiv: 3%

Flowline Temp: 38C°

Nitrates: 0mg/l

Sulphites: 50mg/l

API FL: 7cm³/30m

API Cake: 1/32nd"

PV 12cp

YP 8lb/100ft²

Cl: 12.10x1000
mg/l

Hard/Ca: 480mg/l

MBT: 12

PM: 1.34

PF: 0.08

MF: 1.25

pH: 9.5

PHPA Excess: 0ppb

Low Gravity Solids: ! 3%

High Gravity Solids: ! 0%

Solids (corrected): ! 3%

H2O: 97%

Oil: 0%

Sand: 0.1 %

Barite: 0

Gels 10s 0

Gels 10m 1

Fann 003 0

Fann 006 1

Fann 100 9

Fann 200 14

Fann 300 20

Fann 600 32

Comment: Change shaker screens to 2x175, 1x140; overhaul mixing pump.
No volume additions made or chemicals used last 24 hours.

Shakers, Volumes and Losses Data

Available 844.0bbl Losses 42.0bbl Equip. Descr. Mesh Size Hours

De-Gaser 1 Rig 0

De-Sander 1 Pioneer 2 Cones 2

De-Silter 1 Pioneer 10 Cones 2

Shaker 1 DFE 2x175, 1x140 12

Shaker 2 DFE 2x175, 1x140 12

Active ! 404.0bbl Downhole ! 3.0bbl

Hole ! 400.0bbl Shakers & Equip. ! 2.0bbl

Slug ! Dumped ! 35.0bbl

Reserve ! 40.0bbl Centrifuges !

! ! De-sander ! ! 2.0bbl

Built ! 0.0bbl ! !

Comment: No volume additions made or chemicals used last 24 hours.

Bit Data

Bit # 6 Wear I O1 D L B G O2 R

w CP

Size ("): 8.50 IADC# Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Security DBS WOB(avg) klb Progress m Cum. Progress 0.0m

Type: RPM(avg) On Bottom Hrs NaN Cum. On Btm Hrs 0.00

Serial No.: 8492c RPM (DH)(avg) IADC Drill Hrs NaN Cum IADC Drill Hrs 0.00

Bit Model MCP662 F.Rate gpm Total Revs Cum Total Revs 0

Depth In 1881m SPP psi OB-ROP(avg) Cum. OB-ROP(avg) 0.00ft/hr

Depth Out 1890m TFA HSI NaN . .

Bit Data

Bit # 4 Wear I O1 D L B G O2 R

w 0 0 NO FC X I NO CP

Size ("): 8.50 IADC# Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Security DBS WOB(avg) 15.00klb 5 x 11(/32nd") Progress 0m Cum. Progress 219.0m

Type: PDC RPM(avg) 130 On Bottom Hrs 0.00 Cum. On Btm Hrs 22.00

Serial No.: 10881881 RPM (DH)(avg) 130 IADC Drill Hrs 0.00 Cum IADC Drill Hrs 31.00

Bit Model FM3553 F.Rate 320gpm Total Revs 67030 Cum Total Revs 196342

Depth In 1659m SPP 850psi OB-ROP(avg) Cum. OB-ROP(avg) 9.95ft/hr

Depth Out TFA HSI NaN . .
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BHA Data

BHA # 5
Weight(Wet) Length 180m Torque(max) ! D.C. (1) Ann Velocity 0fpm

Wt Below Jar(Wet) String 148000.00klb Torque(Off.Btm) ! D.C. (2) Ann Velocity 0fpm

Pick-Up 156000.00klb Torque(On.Btm) ! H.W.D.P. Ann Velocity 0fpm

Slack-Off 142000.00klb Jar Hours ! 22.5 D.P. Ann Velocity 0fpm

BHA Run Description Packed drilling assembly

Equipment Length OD ID Serial # Hours Comment

Bit 1 x 0.28m 8.50in 10881881

Near Bit Stab 1 x 1.87m 6.25in 2.45in

NMDC 1 x 9.33m 6.75in 2.45in hofco-65

String Stabiliser 1 x 1.48m 6.25in 2.45in

Drill Collar 1 x 9.06m 6.25in 2.45in

Drill Collar 1 x 9.33m 6.25in 2.45in

String Stabiliser 1 x 1.44m 6.25in 2.45in

Drill Collar 1 x 54.09m 6.25in 2.45in

Drilling Jars 1 x 9.58m 6.25in 2.59in

Drill Collar 1 x 27.38m 6.25in 2.78in

HWDP 1 x 56.10m 4.50in 2.90in

Total Length: 179.94m

BHA Data

BHA # 6
Weight(Wet) 48000.00klb Length 186m Torque(max) ! D.C. (1) Ann Velocity

Wt Below Jar(Wet)35000.00klb String 151000.00klb Torque(Off.Btm) ! D.C. (2) Ann Velocity

Pick-Up 155000.00klb Torque(On.Btm) ! H.W.D.P. Ann Velocity

Slack-Off 125000.00klb Jar Hours ! D.P. Ann Velocity

BHA Run Description coring

Equipment Length OD ID Serial # Hours Comment

Bit 1 x 0.37m 8.50in 8492

Stab 1 x 0.76m 7.50in 5.88in W0137183

Core Barrel 1 x 5.33m 7.12in 5.88in W0135209

Stab 1 x 0.76m 7.50in 5.88in W0137219

Core Barrel 1 x 5.33m 7.12in 5.88in W0135137

Stab 1 x 0.76m 7.50in 5.88in W0137204

Core Barrel 1 x 5.33m 7.12in 5.88in 728015

Stab 1 x 0.76m 7.50in 5.88in W0137028

Core Barrel 1 x 0.61m 7.12in 5.85in

Drill Collar 1 x 72.48m 6.25in 6.94in

Drilling Jars 1 x 9.58m 6.25in 2.62in

Drill Collar 1 x 27.38m 6.25in 6.94in

HWDP 1 x 56.10m 4.50in 2.94in

Total Length: 185.55m

Survey
MD Incl. Corr. Az TVD 'V' Sect Dogleg N/S E/W Tool Type

(m) (deg) (deg) (m) (deg) (deg/30m) (m) (m) .

1693.64 4.3 57.0 1692.71 35.8 0.9 -16.2 53.1 MSS

1743.00 4.0 45.0 1741.48 39.3 0.6 -14.0 55.9 MSS

1819.00 4.0 62.0 1817.30 44.5 0.5 -10.8 60.1 MSS

1869.00 4.0 52.0 1867.18 48.0 0.4 -9.0 63.0 MSS
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Summary
Company Pax On

Karoon Gas Ltd 3

Century Drilling Ltd 20

RMN Drilling Fluids 1

BHI 2

Eurest 3

Corpro Systems Ltd 1

Total on Rig 30

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner MW Eff SPM SPP Flow Depth Ck. Line SPM SPP Flow

(in) (ppg) (%) (SPM) (psi) (gpm) (m) (psi) (SPM) (psi) (gpm)

1 Gardner Denver PZ7 5.50 97 76 1000 160 1758 1. 60 140 126

2. 80 220 168

2 Gardner Denver 5.50 97 76 1000 160 1758 1. 60 140 126

2. 80 220 168

3 Gardner Denver 5.50 97 1.

2.
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