
5 DAY FORECAST 18 Dec 00:00 Updated Rig: Century 11 Well : Megascolides 1 RE Current POB 31
0 Advance/Retard

Monday 18 Dec Tuesday 19 Dec Wednesday 20 Dec Thursday 21 Dec Friday 22 Dec
0:00 0:00 0:00 0:00 0:00
1:00 1:00 1:00 1:00 1:00
2:00 2:00 2:00 2:00 2:00
3:00 3:00 3:00 3:00 3:00
4:00 4:00 4:00 4:00 4:00
5:00 5:00 5:00 5:00 5:00
6:00 6:00 6:00 6:00 6:00
7:00 7:00 7:00 7:00 7:00
8:00 8:00 8:00 8:00 8:00
9:00 9:00 9:00 9:00 9:00
10:00 10:00 10:00 10:00 10:00
11:00 11:00 11:00 11:00 11:00
12:00 12:00 12:00 12:00 12:00
13:00 13:00 13:00 13:00 13:00
14:00 14:00 14:00 14:00 14:00
15:00 15:00 15:00 15:00 15:00
16:00 16:00 16:00 16:00 16:00
17:00 17:00 17:00 17:00 17:00
18:00 18:00 18:00 18:00 18:00
19:00 19:00 19:00 19:00 19:00
20:00 20:00 20:00 20:00 20:00
21:00 21:00 21:00 21:00 21:00
22:00 22:00 22:00 22:00 22:00
23:00 23:00 23:00 23:00 23:00

TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM
1 Core hand

1 Halliburton DD
Halliburton  Cmt 2 Hofco 1

Halliburton DD

1 2 0 0 0 0 0 1 0 0
POB 30 POB 31 POB 31 POB 30 POB 30

Materials Materials Materials Materials Materials

EQUIPMENT TO RIG EQUIPMENT TO RIG 

Steering equipmentPump Truck and cement silo

EQUIPMENT TO RIG EQUIPMENT TO RIG 

Wait on cement
 
 
 
 
 
 
 
 
 
 
 
RIH with rotary drilling assembly
 
 
 
 
 
 
Polish up on plug
 
POOH with drilling assembly
 
 

 
 
 
PU Mud motor and RIH
 
 
 
 
 
 
 
 
 
Orient for KO
 
 
Time drill to cut KO ledge
 
 
 
 
 
Drill new hole with deviation
 

 
 
 
POOH lay out motor
 
 
 
 
 
 
 
 
 
MU Rotary assembly & RIH
 
 

 
 
 

 
 
 
 
 

 
 
Drill to 2 m above reservoir 1,882 MDAH
 
 
 
 
 
 
 
 
 
 
 
Circulate and POOH
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
Cut Core

EQUIPMENT FROM RIGEQUIPMENT FROM RIG EQUIPMENT FROM RIGEQUIPMENT FROM RIG EQUIPMENT FROM RIG

EQUIPMENT TO RIG 
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