
5 DAY FORECAST $ Updated Rig: Century 11 Well : Megascolides 1 RE Current POB 31
0 Advance/Retard

Tuesday 12 Dec Wednesday 13 Dec Thursday 14 Dec Friday 15 Dec Saturday 16 Dec
0:00 0:00 0:00 0:00 0:00
1:00 1:00 1:00 1:00 1:00
2:00 2:00 2:00 2:00 2:00
3:00 3:00 3:00 3:00 3:00
4:00 4:00 4:00 4:00 4:00
5:00 5:00 5:00 5:00 5:00
6:00 6:00 6:00 6:00 6:00
7:00 7:00 7:00 7:00 7:00
8:00 8:00 8:00 8:00 8:00
9:00 9:00 9:00 9:00 9:00
10:00 10:00 10:00 10:00 10:00
11:00 11:00 11:00 11:00 11:00
12:00 12:00 12:00 12:00 12:00
13:00 13:00 13:00 13:00 13:00
14:00 14:00 14:00 14:00 14:00
15:00 15:00 15:00 15:00 15:00
16:00 16:00 16:00 16:00 16:00
17:00 17:00 17:00 17:00 17:00
18:00 18:00 18:00 18:00 18:00
19:00 19:00 19:00 19:00 19:00
20:00 20:00 20:00 20:00 20:00
21:00 21:00 21:00 21:00 21:00
22:00 22:00 22:00 22:00 22:00
23:00 23:00 23:00 23:00 23:00

TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM
Flight 1 Flight 1 Flight 1 Flight 1 Flight 1

0 1 Hofco survey Halliburton Directional
3 Halliburton 0 Halliburton 3

0 0 1 0 3 0 0 3 0 0
POB 31 POB 32 POB 34 POB 28 POB 31

VESSELS VESSELS VESSELS VESSELS VESSELS

Pump truck Class G
EQUIPMENT TO RIG EQUIPMENT TO RIG 

EQUIPMENT FROM RIGEQUIPMENT FROM RIGEQUIPMENT FROM RIG EQUIPMENT FROM RIGEQUIPMENT FROM RIG

 
 
 
Wait on cement

Polish up on plug
 
POOH with drilling assembly
 

 
 
 
 

 
RIH with rotary drilling assembly
 
 

 
 
 
 

 
 
 
 

 
 
 
 

POOH to surface lay out stinger
 
 
 

Mix and pump cement
 
Pull back and circulate cement out
 

 
Circulate condition
 
 

 
 
 
 

 
 
RIH with stinger on DP to 1,740 m
 

 
 
 

Drop multishot tool
 
POOH with pauses every 6 joints
 
 

 
 
Circulate and condition hole.
 

 
 
 
 

 
 
 
 

Wash & Ream to 1,740 m
 
 
 

 
Pressure test casing to 2,500 psi
 
Tag cement and drill from 495 m to 540 m

 
 
 
 

 
 
 
Wash & Ream to Tag Plug #2 @ 495m

 
Drill Plug from Surface to 55 m
 
 

 
 
 
Install wear bushing + Ditch magnet

 
 
Rig acceptance extended pumping test
 

 
 
 
 

 
 
 
 

 
 
 
 

 
 
 
 

 
 
 
 

Continue to rig up
 
 
 

Coring Equipment
EQUIPMENT TO RIG 

Steering equipment

EQUIPMENT TO RIG EQUIPMENT TO RIG 

File: Megascolides 1 RE - Look ahead (2).xls


