
Well

Date Drilling Rep Days Wellsite Gelogist

Report No. Drilling Rep Nights Toolpusher

Country Current Hole Size Casing OD AFE Cost

Field Measured Depth Casing MD AFE Number

Drill Co. True Vertical Depth Casing TVD Daily Cost:

Rig Progress LOT: Cum Cost:

GL - AMSL Days From Spud Last BOP Date: Planned TD:

RT - GL Days on Well Last LTI Date:

From To 

0:00 6:00

6:00 6:15

6:15 0:00

Mud Type Filter Cake H2O Viscosity

Sample-From Cl Oil: PV

Time Hard/Ca Sand YP

Weight MBT Glycol Gels 10sec

Temp PM KCl Gels 10min

API FL Solids PHPA

Available (bbls) Losses Equipment Mesh Size

Active (bbls) Down hole Shaker 1

Mixing (bbls) Surface Shaker 2

Hole (bbls) Dumped Desander

Slug (bbls) De-sander Desilter

Reserve (bbls) De-silter

Kill (bbls) Centrifuge

WELL DATA

Operation Description

Repair output line control valves from Mud pumps and test.

Tradesmen Safety Meeting

OPERATIONS FOR PERIOD 00:00 to 24:00

 

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

HoursDescription

120 m

5.2 m

Rig acceptance ready to Spud at 00:00

*** Final Mobilisation Report ***

Final documention set in place and accepted.

Calibrate AOI recording system.

PLANNED OPERATIONS FOR NEXT 24HRS:  -----------Drill ahead. This is final report this format

$9,687

$1,000,507

Australia

Onshore Gippsland

SUMMARY OF PERIOD 00:00 to 2400HRS:  --- Final inspection

CURRENT OPERATION @ 06:00HRS:           ---------- Drilling cement

48

DAILY DRILLING REPORT

Darren Thompson

Century

Rig 11

13-Dec-06 Chris Dann/Brian Holland

Megascolides 1 Re-entry (Mobilization)


