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Megascolides 1 Re-entry (Mobilization)

06-Dec-06
41

Chris Dann

Agus Nugroho

WELL DATA

Australia

Onshore Gippsland

Century

Rig 11

120 m

52m

SUMMARY OF PERIOD 00:00 to 2400HRS: --- Weather warm, repair/modify rig equipment, work electrical items, check certification, work on HSE items,

continue handling tools & choke line inspection, install emergency shower, prepare generator muffler brackets, work on mud tank valves and seals

CURRENT OPERATION @ 06:00HRS: ~ --------—- Safety Meeting

PLANNED OPERATIONS FOR NEXT 24HRS: ----------- Repair and modify equipment, test & install electrical items, sort equipment & certification, continue reassembly of

handling tools, continue high pressure line inspection, housekeeping, install new mufflers on generators

OPERATIONS FOR PERIOD 00:00 to 24:00

0:00 6:00|Wait on Daylight
6:00 6:15|Crew Safety Meeting
6:15 Inspect handling tools & choke lines with R.I.S. - re-assembly inspected handling tools - wait on inspection & repair equipment for drill pipe

Replace mud tank valve, take on water - attempt to function run desander (return line modification)

Fabricate and install light stands for mud pumps - fabricate mud gates for shale shakers

Break out upper kelly cock for inspection - prepare lower kelly cock & safety valves for inspection - prepare table bushing for inspection

Change over hydromatic supply and return lines and fittings - install casing tong fittings

Re-calibrate accumulator pressure gauge transducers - relocate and install new tong torque gauge

Install emergency shower on suction mud tank

Receive and offload 43 pallets of mud chemicals

Install additional pump stroke counter on remote choke panel for third mud pump

18:00 0:00| Off shift - only one crew on site

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

Shaker 1

Shaker 2

Desander

Desilter




