5 DAY FORECAST 18 Dec 00:00 Updated | Rig: Century 11 Well: Megascolides 1 RE Current POB 31
0 Advance/Retard
Monday 18 Dec Tuesday 19 Dec Wednesday 20 Dec Thursday 21 Dec Friday 22 Dec
0:00  Wait on cement 0:00 0:00 0:00 0:00
1:00 1:00 1:00 1:00 1:00
2:00 2:00 2:00 2:00  Drillto 2 m above reservoir 1,882 MDAH 2:00
3:00 3:00  PU Mud motor and RIH 3:00 POOH lay out motor 3:00 3:00
4:00 4:00 4:00 4:00 4:00
5:00 5:00 5:00 5:00 5:00
6:00 6:00 6:00 6:00 6:00
7:00 7:00 7:00 7:00 7:00
8:00 8:00 8:00 8:00 8:00
9:00 9:00 9:00 9:00 9:00
10:00 10:00 10:00 10:00 10:00
11:00 11:00 11:00 11:00 11:00
12:00 RIH with rotary driling assembly 12:00 12:00 12:00 12:00
13:00 13:00 Orient for KO 13:00 MU Rotary assembly & RIH 13:00 13:00
14:00 14:00 14:00 14:00  Circulate and POOH 14:00
15:00 15:00 15:00 15:00 15:00
16:00 16:00 Time drill to cut KO ledge 16:00 16:00 16:00
17:00 17:00 17:00 17:00 17:00
18:00 18:00 18:00 18:00 18:00
19:00 Polish up on plug 19:00 19:00 19:00 19:00
20:00 20:00 20:00 20:00 20:00
21:00 POOH with drilling assembly 21:00 21:00 21:00 21:00
22:00 22:00 Drill new hole with deviation 22:00 22:00 22:00
23:00 23:00 23:00 23:00 CutCore 23:00
EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
Pump Truck and cement silo Steering equipment
EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM
1 Core hand
1 Halliburton DD
Halliburton Cmt 2 Hofco 1
Halliburton DD
T 2 0 0 0| 0 0| 1 0| 0
POB __ 30 POB __ 31 POB __ 31 POB __ 30 POB__ 30
Materials Materials Materials Materials Materials
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