
Well

Date Drilling Rep Days Wellsite Gelogist

Report No. Drilling Rep Nights Toolpusher

Country Current Hole Size Casing OD AFE Cost

Field Measured Depth Casing MD AFE Number

Drill Co. True Vertical Depth Casing TVD Daily Cost:

Rig Progress LOT: Cum Cost:

GL - AMSL Days From Spud Last BOP Date: Planned TD:

RT - GL Days on Well Last LTI Date:

From To 

0:00

18:00

18:00 0:00

Mud Type Filter Cake H2O Viscosity

Sample-From Cl Oil: PV

Time Hard/Ca Sand YP

Weight MBT Glycol Gels 10sec

Temp PM KCl Gels 10min

API FL Solids PHPA

Available (bbls) Losses Equipment Mesh Size

Active (bbls) Down hole Shaker 1

Mixing (bbls) Surface Shaker 2

Hole (bbls) Dumped Desander

Slug (bbls) De-sander Desilter

Reserve (bbls) De-silter

Kill (bbls) Centrifuge

WELL DATA

Operation Description

Continue to prepare drill pipe for inspection

Complete fabrication of flow nipple and flow line - begin installation of flow nipple and flow line

OPERATIONS FOR PERIOD 00:00 to 24:00

Continue to sort handling tools and certification of rig items

BHI mudloggers rigging up equipment

Off shift - only one crew on site

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

HoursDescription

120 m

5.2 m

Complete repairs to Century loader - change fork assembly from rental loader to Century loader

Identify shortfalls in lifting equipment certifications

Work on installing HSE items

Work on suction tank low pressure system

Work on instrumentation & electrical sytems

PLANNED OPERATIONS FOR NEXT 24HRS:  ----------- Repair and modify equipment, test, repair & install electrical items, sort equipment & certification, install flowline,

install instrumentation and AOI system, fabricate mud return line to trip tank, begin installing high pressure mud lines, repair leaks in low pressure mud systems

Australia

Onshore Gippsland

Megascolides 1 Re-entry (Mobilisation)

29

DAILY DRILLING REPORT

 sort equipment & check certification, work on suction tank, 

Agus Nugroho

Century

Rig 11

24-Nov-06 Chris Dann

SUMMARY OF PERIOD 00:00 to 2400HRS:  --- Weather cloudy & cool, repair/modify rig equipment, test & connect electrical items, prepare drill pipe for inspection, work on HSE,

CURRENT OPERATION @ 06:00HRS:           ----------  Pre Tour Safety Meeting


