
Well

Date Drilling Rep Days Wellsite Gelogist

Report No. Drilling Rep Nights Toolpusher

Country Current Hole Size Casing OD AFE Cost

Field Measured Depth Casing MD AFE Number

Drill Co. True Vertical Depth Casing TVD Daily Cost:

Rig Progress LOT: Cum Cost:

GL - AMSL Days From Spud Last BOP Date: Planned TD:

RT - GL Days on Well Last LTI Date:

From To 

0:00 6:00

6:00 18:00

18:00 0:00

Mud Type Filter Cake H2O Viscosity

Sample-From Cl Oil: PV

Time Hard/Ca Sand YP

Weight MBT Glycol Gels 10sec

Temp PM KCl Gels 10min

API FL Solids PHPA

Available (bbls) Losses Equipment Mesh Size

Active (bbls) Downhole Shaker 1

Mixing (bbls) Surface Shaker 2

Hole (bbls) Dumped Desander

Slug (bbls) De-sander Desilter

Reserve (bbls) De-silter

Kill (bbls) Centifuge

28-Oct-06 Brian Holland

Megascolides 1 Re-entry (Mobilisation)

2

DAILY DRILLING REPORT

Dan Wood

Century

Rig 11

SUMMARY OF PERIOD 00:00 to 2400HRS:  -----------------  Work daylight hours and set up rig and camp  

CURRENT OPERATION @ 06:00HRS:           ---------- Wait on delivery of Camp and rig loads

Australia

Onshore Gippsland

120 m

5.2 m

Excavated site for Drill water pump at Dam. No sign of Rig water pump yet.

Wait on Daylight

Delivered rubbish skip to camp. Clearing junk from rooms.

Spotted sub base and carrier boat. Unloaded 15 trailers

PLANNED OPERATIONS FOR NEXT 24HRS:  ---------------- Work daylight hours and set up rig and camp  

HoursDecription

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

WELL DATA

Operation Description

Wait on Daylight

2 X Camp attendents Plus Electrician at Camp. Camp spotted and requires levelling. Delivered water to camp, 

OPERATIONS FOR PERIOD 00:00 to 24:00


