ﬂ_@ SARE2E | DAILY DRILLING REPORT |

Megascolides 1 Re-entry (Mobilisation)

22-Nov-06
27

Chris Dann

Agus Nugroho

WELL DATA

Australia

Onshore Gippsland

Century

Rig 11

120 m

52m

SUMMARY OF PERIOD 00:00 to 2400HRS: --- Weather cloudy & cool, repair/modify rig equipment, test & connect electrical items, rig down - reposition over hole centre - rig

sort equipment & check certification, work on suction tank,

CURRENT OPERATION @ 06:00HRS: ~  ---------- Sort equipment and handling tools, Rig up equiment, fabricate bell nipple & flow line for 13 5/8" BOPs

PLANNED OPERATIONS FOR NEXT 24HRS: ----------- Repair and modify equipment, test, repair & install electrical items, sort equipment & certification, fabricate flowline,

continue hydro testing mud tank valves, work on instrumentation

OPERATIONS FOR PERIOD 00:00 to 24:00

0:00 4:30]Continue to rig down rig floor, driller's console and stairways

4:30 6:00|Clean & sort equipment and rubbish around location

6:00 7:00]|Lower mast onto carrier

7:00 7:30|Drive carrier off carrier pony base

7:30 9:30{Prepare subbase in readiness to skid with bulldozer

9:30 10:00{Connect bulldozer and skid subbase over well centre
10:00 12:00{Reverse carrier onto carrier pony base & level same with carrier jacks - connect rotary vertical drive shaft
12:00 Prepare and raise mast

Prepare and extend mast

0:00|Rig up stairways, Vee-door, Catwalks, Pipe Racks, Survey Slick line, electrical circuits and rig floor

Repair / replace suction valves in mud suction tank

BHI mudloggers begin rigging up equipment

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

Shaker 1

Shaker 2

Desander

Desilter




