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Megascolides 1 Re-entry (Mobilisation)

18-Nov-06 Chris Dann

23

Agus Nugroho

WELL DATA

Australia

Onshore Gippsland

Century

Rig 11

120 m
52m

SUMMARY OF PERIOD 00:00 to 2400HRS: --- Weather fine & cool, repair & modify rig equipment, continue to mark inspected drill pipe, test & connect electrical items,

sort equipment & check certification, begin hydro test of mud tank suction lines, begin installing 13-5/8" BOP stack & DSA, pick up swivel to rig floor, identify equipment shortfals

CURRENT OPERATION @ 06:00HRS:  ---------- Wait on Daylight conduct pre tour meeting

v

PLANNED OPERATIONS FOR NEXT 24HRS: ----------- Repair and modify equipment - test, repair & install electrical items, BOP nipple up, sort equipment, change out drill pip

conduct fishing tools inspection - break tour with crews starting 24 hour operations, - continue hydro testing & repairing mud tank valves - dig flare pit (~135' from well centre)

OPERATIONS FOR PERIOD 00:00 to 24:00

0:00 6:00|Wait on daylight, crew in camp

6:00 19:00|Conduct pre tour safety meeing

Receive & offload rental loader - swap bucket to fork frame

Continue breaking out & cleaning fishing tools for inspection

Offload 13 5/8" BOP stack - begin work on installing BOPs

Offload & spot crew crib unit

Install whip check lines on kelly spinner hoses- Install monkey board fall arrest system

Begin digging drains around rig equipment

Begin hydro test of mud tank suction valves

Continue modifications and repairs to equipment - Prepare to take on water in mud tanks - loader out of service

Begin changing out exhausts on #1 & #3 mud pump motors

19:00 0:00|Wait on daylight, crew in camp

One near miss reported - hand tool dropped down V-door from rig floor

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

Shaker 1

Shaker 2

Desander

Desilter




