5 DAY FORECAST 14 Dec 00:00 Updated | Rig: Century 11 Well: Megascolides 1 RE Current POB 31
0 Advance/Retard
Thursday 14 Dec Friday 15 Dec Saturday 16 Dec Sunday 17 Dec Monday 18 Dec
0:00 Install wear bushing + Ditch magnet 0:00 0:00  RIH with stinger on DP to 1,740 m 0:00 0:00
1:00 1:00 1:00 1:00 1:00
2:00 2:00 2:00 2:00 2:00
3:00  Drill Plug from Surface to 55 m 3:00 3:00 3:00 3:00  PU Mud motor and RIH
4:00 4:00 4:00 4:00 4:00
5:00 5:00 5:00 5:00 5:00
6:00 6:00 6:00 6:00 6:00
7:00 7:00 7:00  Circulate condition 7:00 7:00
8:00 8:00 8:00 8:00 8:00
9:00 9:00 9:00 9:00 9:00
10:00 10:00 10:00 Mix and pump cement 10:00 10:00
11:00 11:00 11:00 11:00 RIH with rotary driling assembly 11:00
12:00 12:00 Circulate and condition hole. 12:00 Pullback and circulate cement out 12:00 12:00  Orient for KO
13:00 Wash & Reamto Tag Plug #2 @ 495m 13:00 13:00 13:00 13:00
14:00 14:00 Drop multishot tool 14:00 POOH to surface lay out stinger 14:00 14:00
15:00 15:00 15:00 15:00 15:00 Time drill to cut KO ledge
16:00 16:00 POOH with pauses every 6 joints 16:00 16:00 16:00
17:00 17:00 17:00 17:00 17:00
18:00 18:00 18:00 18:00 Polish up on plug 18:00
19:00 Pressure test casing to 2,500 psi 19:00 19:00 19:00 19:00
20:00 20:00 20:00 20:00 POOH with drilling assembly 20:00
21:00 Tagcementand drill from 495 mto 540 m | 21:00 21:00 Waiton cement 21:00 21:00  Drill new hole with deviation
22:00 Wash&Reamto 1,740 m 22:00 22:00 22:00 22:00
23:00 23:00 23:00 23:00 23:00
EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
Steering equipment
EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
Pump truck Class G Coring Equipment
TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM
0 1 Halliburton DD
2 Halliburton 0 Halliburton 2
0| 0 0 0 2| 0 T 2 0| 0
POB 31 POB 31 POB __ 33 POB __ 30 POB 31
VESSELS VESSELS VESSELS VESSELS VESSELS
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