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WELL DATA

Australia

Onshore Gippsland

Century

Rig 11

120 m

52m

SUMMARY OF PERIOD 00:00 to 2400HRS: --- Weather overcast with rain showers, repair & modify mud tanks, prepare drill pipe for inspection, test & connect electrical itefns,

distribute camp fire extingushers, off load & spot communications office, prepare & stand lower derrick

CURRENT OPERATION @ 06:00HRS: ~ ---------- Wait on Daylight conduct pre tour meeting
PLANNED OPERATIONS FOR NEXT 24HRS: ----------- Continue to repair and modify mud tanks, test & repair electrical items, dress mast ready to scope, reposition mechgnic &
spares containers for lease access, prepare drill pipe for inspection T

OPERATIONS FOR PERIOD 00:00 to 24:00

0:00 6:00|Wait on daylight, crew in camp

6:00 18:00{Conduct pre tour safety meeing

Empty two pipe bins and reposition for pipe inspection and readiness for additional site accommodation units

Continue to repair and modify mud tanks

Continue to install service lines for air, fule and water

Receive, off load and spot Century communications building

Replaced out of date fire extingushers at camp site

Continue testing, repair and installation of electrical items, supply power to communications and office units

Prepare and raise mast

18:00 0:00|Wait on daylight, crew in camp

‘ WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

Shaker 1

Shaker 2

Desander

Desilter




