
Well

Date Drilling Rep Days Wellsite Gelogist

Report No. Drilling Rep Nights Toolpusher

Country Current Hole Size Casing OD AFE Cost

Field Measured Depth Casing MD AFE Number

Drill Co. True Vertical Depth Casing TVD Daily Cost:

Rig Progress LOT: Cum Cost:

GL - AMSL Days From Spud Last BOP Date: Planned TD:

RT - GL Days on Well Last LTI Date:

From To 

0:00 6:00

6:00

18:00

18:00 0:00

Mud Type Filter Cake H2O Viscosity

Sample-From Cl Oil: PV

Time Hard/Ca Sand YP

Weight MBT Glycol Gels 10sec

Temp PM KCl Gels 10min

API FL Solids PHPA

Available (bbls) Losses Equipment Mesh Size

Active (bbls) Down hole Shaker 1

Mixing (bbls) Surface Shaker 2

Hole (bbls) Dumped Desander

Slug (bbls) De-sander Desilter

Reserve (bbls) De-silter

Kill (bbls) Centrifuge

Continue to prepare drill pipe for inspection

WELL DATA

Operation Description

Off shift - only one crew on site

Install flow nipple and flow line

OPERATIONS FOR PERIOD 00:00 to 24:00

Continue to sort handling tools and certification of rig items

BHI mudloggers rigging up equipment

2ea 12,000lt black water removed & 3ea 11,000lt potable water received

Off shift - only one crew on site

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

HoursDescription

120 m

5.2 m

Begin dressing shale shakers - insufficient correct parts to complete both shale shakers

Identify shortfalls in lifting equipment and safety equipment certifications

Work on installing HSE items

Work on suction tank & desilter/desander low pressure system

Work on instrumentation & electrical systems

PLANNED OPERATIONS FOR NEXT 24HRS:  ----------- Repair and modify equipment, test, repair & install electrical items, sort equipment & certification, complete camp bund,

install instrumentation and AOI system, fabricate mud return line to trip tank, install high pressure mud lines, repair leaks in low pressure mud systems

Australia

Onshore Gippsland

SUMMARY OF PERIOD 00:00 to 2400HRS:  --- Weather cool with showers, repair/modify rig equipment, test & connect electrical items, prepare drill pipe for inspection,

CURRENT OPERATION @ 06:00HRS:           ----------  Pre Tour Safety Meeting

30

DAILY DRILLING REPORT

sort lifting, safety and handling equipment - check certification, work on desander & desilter system valves, work on HSE items

Agus Nugroho

Century

Rig 11

25-Nov-06 Chris Dann

Megascolides 1 Re-entry (Mobilization)


