5 DAY FORECAST 13 Dec 00:00 Updated | Rig: Century 11 Well: Megascolides 1 RE Current POB 31
0 Advance/Retard
Wednesday 13 Dec Thursday 14 Dec Friday 15 Dec Saturday 16 Dec Sunday 17 Dec
0:00  Continue to rig up 0:00 Wash & Reamto Tag Plug #2 @ 495m 0:00 Circulate and condition hole. 0:00 Pullback and circulate cement out 0:00
1:00 1:00 1:00 1:00 1:00
2:00 2:00 2:00  Drop multishot tool 2:00 POOH to surface lay out stinger 2:00
3:00 3:00 3:00 3:00 3:00
4:00 4:00 4:00  POOH with pauses every 6 joints 4:00 4:00
5:00 5:00 5:00 5:00 5:00
6:00 6:00 6:00 6:00 6:00  Polish up on plug
7:00 7:00 Pressure test casing to 2,500 psi 7:00 7:00 7:00
8:00 8:00 8:00 8:00 8:00 POOH with driling assembly
9:00 9:00 Tag cement and drill from 495 mto 540 m |  9:00 9:00  Wait on cement 9:00
10:00 10:00 Wash & Reamto 1,740 m 10:00 10:00 10:00
11:00 11:00 11:00 11:00 11:00
12:00 12:00 12:00 RIH with stinger on DP to 1,740 m 12:00 12:00
13:00 Rig acceptance extended pumping test 13:00 13:00 13:00 13:00
14:00 14:00 14:00 14:00 14:00
15:00 15:00 15:00 15:00 15:00 PU Mud motor and RIH
16:00 16:00 16:00 16:00 16:00
17:00 Install wear bushing + Ditch magnet 17:00 17:00 17:00 17:00
18:00 18:00 18:00 18:00 18:00
19:00 Drill Plug from Surface to 55 m 19:00 19:00 Circulate condition 19:00 19:00
20:00 20:00 20:00 20:00 20:00
21:00 21:00 21:00 21:00 21:00
22:00 22:00 22:00 Mix and pump cement 22:00 22:00
23:00 23:00 23:00 23:00 RIH with rotary drilling assembly 23:00
EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
Steering equipment
EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
Pump truck Class G Coring Equipment
TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM
o] 1 Hofco survey Hofco Surveyor
3 Halliburton 0 Halliburton 3
1 Halliburton DD
0| 0 1 0 3| 0 T 3 0| 0
POB 31 POB 32 POB 34 POB 29 POB 31
VESSELS VESSELS VESSELS VESSELS VESSELS
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