
Well

Date Drilling Rep Days Wellsite Gelogist

Report No. Drilling Rep Nights Toolpusher

Country Current Hole Size Casing OD AFE Cost

Field Measured Depth Casing MD AFE Number

Drill Co. True Vertical Depth Casing TVD Daily Cost:

Rig Progress LOT: Cum Cost:

GL - AMSL Days From Spud Last BOP Date: Planned TD:

RT - GL Days on Well Last LTI Date:

From To 

0:00 6:00

6:00 6:30

6:30

18:00

18:00 0:00

Mud Type Filter Cake H2O Viscosity

Sample-From Cl Oil: PV

Time Hard/Ca Sand YP

Weight MBT Glycol Gels 10sec

Temp PM KCl Gels 10min

API FL Solids PHPA

Available (bbls) Losses Equipment Mesh Size

Active (bbls) Down hole Shaker 1

Mixing (bbls) Surface Shaker 2

Hole (bbls) Dumped Desander

Slug (bbls) De-sander Desilter

Reserve (bbls) De-silter

Kill (bbls) Centrifuge

27-Nov-06 Chris Dann

Megascolides 1 Re-entry (Mobilization)

32

DAILY DRILLING REPORT

check certification, work on desander pump, work on HSE items, prime mud pumps, work on AOI, Pick up & make up kelly to swivel, check replacement tong ID numbers

Agus Nugroho

Century

Rig 11

SUMMARY OF PERIOD 00:00 to 2400HRS:  --- Weather cool, repair/modify rig equipment, test & connect electrical items, prepare drill pipe & BHA for inspection,

CURRENT OPERATION @ 06:00HRS:           ----------  Pre Tour Safety Meeting

Australia

Onshore Gippsland

120 m

5.2 m

Buff swivel and replacement tongs to check ID numbers for certification

Continue to prepare drill pipe and BHA for inspection

Work on AOI system & begin electrical test inspection

Start all three mud pump motors - prime mud pumps

Remove desander centrifugal pump to replace bearings

PLANNED OPERATIONS FOR NEXT 24HRS:  ----------- Repair and modify equipment, test, repair & install electrical items, sort equipment & certification, work on air, fuel & water,

work on AOI system, fabricate mud return line to trip tank, repair leaks & faults in low pressure mud systems, begin inspections of pipe, BHA, handling tools, HP lines

HoursDescription

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

Replace oil seal in agitator 

BHI mudloggers departed location

Century received replacement tongs

Off shift - only one crew on site

Install BOP control hoses to BOP - install casing pressure sensor to well head SOV

WELL DATA

Operation Description

Wait on Daylight

Weekly Crew Safety Meeting

OPERATIONS FOR PERIOD 00:00 to 24:00


