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Chris Dann

Agus Nugroho

WELL DATA

Australia

Onshore Gippsland

Century

Rig 11

120 m

52m

SUMMARY OF PERIOD 00:00 to 2400HRS: --- Weather cool, repair/modify rig equipment, test & connect electrical items, prepare drill pipe & BHA for inspection,

check certification, work on desander pump, work on HSE items, prime mud pumps, work on AOI, Pick up & make up kelly to swivel, check replacement tong ID numbers

CURRENT OPERATION @ 06:00HRS: --------—- Pre Tour Safety Meeting

PLANNED OPERATIONS FOR NEXT 24HRS: ----

---- Repair and modify equipment, test, repair & install electrical items, sort equipment & certification, work on air, fuel &

work on AOI system, fabricate mud return line to trip tank, repair leaks & faults in low pressure mud systems, begin inspections of pipe, BHA, handling tools, HP lines

OPERATIONS FOR PERIOD 00:00 to 24:00

0:00 6:00|Wait on Daylight
6:00 6:30|Weekly Crew Safety Meeting
6:30 Start all three mud pump motors - prime mud pumps

Remove desander centrifugal pump to replace bearings

Continue to prepare drill pipe and BHA for inspection

Work on AOI system & begin electrical test inspection

Buff swivel and replacement tongs to check ID numbers for certification

Replace oil seal in agitator

18:00|Install BOP control hoses to BOP - install casing pressure sensor to well head SOV

18:00 0:00] Off shift - only one crew on site

BHI mudloggers departed location

Century received replacement tongs

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

Shaker 1

Shaker 2

Desander

Desilter

ater,



