
Well

Date Drilling Rep Days Wellsite Gelogist

Report No. Drilling Rep Nights Toolpusher

Country Current Hole Size Casing OD AFE Cost

Field Measured Depth Casing MD AFE Number

Drill Co. True Vertical Depth Casing TVD Daily Cost:

Rig Progress LOT: Cum Cost:

GL - AMSL Days From Spud Last BOP Date: Planned TD:

RT - GL Days on Well Last LTI Date:

From To 

0:00 6:00

6:00 19:00

19:00 0:00

Mud Type Filter Cake H2O Viscosity

Sample-From Cl Oil: PV

Time Hard/Ca Sand YP

Weight MBT Glycol Gels 10sec

Temp PM KCl Gels 10min

API FL Solids PHPA

Available (bbls) Losses Equipment Mesh Size

Active (bbls) Down hole Shaker 1

Mixing (bbls) Surface Shaker 2

Hole (bbls) Dumped Desander

Slug (bbls) De-sander Desilter

Reserve (bbls) De-silter

Kill (bbls) Centrifuge

WELL DATA

Operation Description

Wait on daylight, crew in camp

Conduct pre tour safety meeing

OPERATIONS FOR PERIOD 00:00 to 24:00

Begin digging drains around rig equipment

Begin changing out exhausts on #1 & #3 mud pump motors

Wait on daylight, crew in camp

One near miss reported - hand tool dropped down V-door from rig floor

Continue modifications and repairs to equipment - Prepare to take on water in mud tanks - loader out of service

Begin hydro test of mud tank suction valves

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

HoursDescription

120 m

5.2 m

Install whip check lines on kelly spinner hoses- Install monkey board fall arrest system

Offload 13 5/8" BOP stack - begin work on installing BOPs

Offload & spot crew crib unit

Receive & offload rental loader - swap bucket to fork frame

Continue breaking out & cleaning fishing tools for inspection

PLANNED OPERATIONS FOR NEXT 24HRS:  ----------- Repair and modify equipment - test, repair & install electrical items, BOP nipple up, sort equipment, change out drill pipe

conduct fishing tools inspection - break tour with crews starting 24 hour operations, - continue hydro testing & repairing mud tank valves - dig flare pit (~135' from well centre)

Australia

Onshore Gippsland

SUMMARY OF PERIOD 00:00 to 2400HRS:  --- Weather fine & cool, repair & modify rig equipment, continue to mark inspected drill pipe, test & connect electrical items,

CURRENT OPERATION @ 06:00HRS:           ----------  Wait on Daylight conduct pre tour meeting

23

DAILY DRILLING REPORT

sort equipment & check certification, begin hydro test of mud tank suction lines, begin installing 13-5/8" BOP stack & DSA, pick up swivel to rig floor, identify equipment shortfalls

Agus Nugroho

Century

Rig 11

18-Nov-06 Chris Dann

Megascolides 1 Re-entry (Mobilisation)


