
Megascolides-2

Date : 03 Jan 2007 Well Site Manager : Bruce Pilat Rig Manager : Cesar Miaco

Report Number 6 Drilling Supervisor : Bruce Pilat Drilling Company : Century Drilling Ltd

Easting 403212 Northing 5767583 Geologist : Dave Horner

Well Details

Country: Australia Current Hole Size: Casing O.D.: Planned TD: 1850m

Field: Megascolides Measured Depth: 0m Casing MD: Last BOP Test:

Rig: Century 11 True Vertical Depth: 0m Casing TVD: FIT/LOT: /

RT - AMSL: 156.20m 24 Hr Progress: 0m TOL MD: Last LTI: 04 Jan 2006

RT - GL: 5.20m Days From Spud: Liner MD: LTI Free Days: 221

Datum: WGS 84 Days On Well: 5.33 Liner TVD:

Current Ops @ 0600: Repair Draw works

Planned Operations: Complete repairs to Draw works,Spud in with 12.25" bit

Summary of Period 0000 to 2400 Hrs

Repair Draw works

Well Costs - AFE Number:

Original AFE: $ 2,839,256 Orig & Supp AFE: $ 2,839,256 Daily Cost: $ 23,165 Cum. Cost: $ 534,610

Projected Cost: $ 2,839,256

HSE Summary

Event (# Of) Date of last Days Since Short Description

Alcohol & drug screening ( 2 ) 02 Jan 2007 1 Day All personel Blow into Alcoholiser

Pre-Tour Meetings ( 2 ) 02 Jan 2007 1 Day rigging up,forklift ops

Operations For Period 0000 Hrs to 2400 Hrs on 03 Jan 2007

Phse Cls Op From To Hrs Depth Activity Description

RM P RU 0000 0100 1.00 0m Conduct Rig inspection,Derrick inspection,Upstream check list

RM P RU 0100 0300 2.00 0m Rig up flow line & run survey line,adjust kelly hose & hydraulic lines

RM P RU 0300 0330 0.50 0m Trouble shoot problem with Draw works sand line clutch ( unable to disengage )

RM P RU 0330 2400 20.50 0m Unable to spud due to sand line drum bearing failure,remove & replace

Operations For Period 0000 Hrs to 0600 Hrs on 04 Jan 2007

Phse Cls Op From To Hrs Depth Activity Description

RM P RU 0000 0600 6.00 0m Continue to Repair Draw works

Summary
Company Pax On

Karoon Gas Ltd 2

Century Drilling Ltd 19

RMN Drilling Fluids 1

BHI 2

Eurest 2

Total on Rig 26
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