
Megascolides-1 RE

Date : 16 Dec 2006 Well Site Manager : Cesar Miaco Rig Manager : Cesar Miaco / Fred
Sanchez

Report Number 3 Drilling Supervisor : Brian Holland Drilling Company : Century Drilling Ltd

Easting 402155.9 Northing 5767949.5 Geologist :

Well Details

Country: Australia Current Hole Size: 8.500in Casing O.D.: 9.625in Planned TD: 1960m

Field: Megascolides Measured Depth: 1760m Casing MD: 508m Last BOP Test: 12 Dec 2006

Rig: Century 11 True Vertical Depth: 1760m Casing TVD: 508m FIT/LOT: / 16.86ppg

RT - AMSL: 125.20m 24 Hr Progress: 0m TOL MD: Last LTI: 04 Jan 2006

RT - GL: 5.20m Days From Spud: 3.00 Liner MD: LTI Free Days: 203

Datum: WGS 84 Days On Well: 48.00 Liner TVD:

Current Ops @ 0600: RIH with Stinger on Drill Pipe

Planned Operations: Continue to RIH with stinger to 1740m. Mix and pum cement plug. POOH wait on cement.

Summary of Period 0000 to 2400 Hrs

Wash and ream to 1766m. Circulate and condition mud. Pump hi-vis slug. POOH to conduct multishot survey. Rig to run stinger.

Well Costs - AFE Number:

Original AFE: NaN Orig & Supp AFE: NaN Daily Cost: $ 0 Cum. Cost: $ 0

Operations For Period 0000 Hrs to 2400 Hrs on 16 Dec 2006

Phse Cls Op From To Hrs Depth Activity Description

PH1 P RW 0000 0100 1.00 1212m Wash and Ream from 1174 to 1212 m

PH1 P TI 0100 0130 0.50 1212m Clean and strap additional drill pipe confirm measurement and tally

PH1 P RW 0130 1200 10.50 1766m Ream and wash from 1212 m to 1766 m (below anticipated top of cement plug 3).
Encountered tight hole. Elected to set kick-off plug.

PH1 P CMD 1200 1800 6.00 1766m Circulate old mud out of hole and condition as new mud. Several circulations required to
obtain desired properties. Spot viscous pill at 1766 m and rig to POOH

PH1 P SVY 1800 1830 0.50 1766m Prepare survey timer and drop survey barrel. Wait for survey to drop.

PH1 P TO 1830 2330 5.00 1766m POOH with magnetic multishot survey tool, pause as required. L/O BHA stabs and rack
DC's. Retrieve multishot survey.

PH1 P CMP 2330 2400 0.50 1766m Prepare to RIH with stinger. MU tubing handling tools.

Operations For Period 0000 Hrs to 0600 Hrs on 17 Dec 2006

Phse Cls Op From To Hrs Depth Activity Description

PH1 P CMP 0000 0100 1.00 1766m Clear rig floor and prepare JSA for non routine activity (RIH with tubing for cement
stinger).

PH1 P CMP 0100 0530 4.50 1766m MU 3 1/2" tubing for cement stinger. RIH on DP to 496 m

PH1 P SC 0530 0600 0.50 1766m (IN PROGRESS) Hang Blocks and slip 30 foot drilling line; conduct BOP drill.

WBM Data

Daily Chemical Costs: $ 5799 Cost To Date: $ 12415 Engineer : Peter Aronetz

Mud Type: ! KCl / Polymer

Sample From: below shaker

Time: 17:00

Weight: 9.30ppg

ECD TD: 9.70ppg

ECD Shoe: 9.70ppg

Viscosity 42sec/qt

KCl Equiv: 2%

Flowline Temp: 47C°

Nitrates:

Sulphites: 120mg/l

API FL: 13cm³/30m

API Cake: 2/32nd"

PV 12cp

YP 3lb/100ft²

Cl: 13500mg/l

Hard/Ca: 1280mg/l

MBT: 11.5

PM: 1.65

PF: 0.12

MF: 1.82

pH: 10

PHPA Excess:

Low Gravity Solids: ! 6%

High Gravity Solids: ! 1%

Solids (corrected): ! 6%

H2O: 94%

Oil: 0%

Sand: .75 %

Barite:

Gels 10s 1

Gels 10m 1

Fann 003 0

Fann 006 1

Fann 100 6

Fann 200 10

Fann 300 15

Fann 600 27

karoongas... karoongas...
DAILY DRILLING REPORT # 3

'Copyright IDS 2006', AT 20060818, KAROONGAS_AU_drllg Page 1
Printed on 18 Dec 2006



Shakers, Volumes and Losses Data

Available 767.0bbl Losses 79.0bbl Equip. Descr. Mesh Size Hours

De-Gaser 1 Rig

De-Sander 1 Pioneer 2 Cones 18

De-Silter 1 Pineer 10 Cones 10

Shaker 1 DFE 3 X 84 18

Shaker 2 DFE 3 X 84 18

Active ! 342.0bbl Downhole ! 15.0bbl

Hole ! 419.0bbl Shakers & Equip. ! 44.0bbl

Slug ! Dumped ! 20.0bbl

Reserve ! 6.0bbl Centrifuges ! 0.0bbl

Built ! ! !

Bit Data

Bit # 1RR c

Size ("): 8.50 IADC# 117 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Security DBS WOB(avg) klb Progress 0m Cum. Progress 0.0m

Type: Rock RPM(avg) On Bottom Hrs 0.00 Cum. On Btm Hrs 0.00

Serial No.: 10858843 RPM (DH)(avg) IADC Drill Hrs 0.00 Cum IADC Drill Hrs 0.00

Bit Model EBXSC15 F.Rate gpm Total Revs 0 Cum Total Revs 0

Depth In 6m SPP psi OB-ROP(avg) Cum. OB-ROP(avg) 0.00ft/hr

Depth Out TFA 0.92 HSI NaN . .

Bit Run Comment THIS BIT DRILLED CEMENT AND WAS USED FOR REAMING

BHA Data

BHA # 2
Weight(Wet) Length 170m Torque(max) ! D.C. (1) Ann Velocity 0fpm

Wt Below Jar(Wet) String Torque(Off.Btm) ! D.C. (2) Ann Velocity 0fpm

Pick-Up Torque(On.Btm) ! H.W.D.P. Ann Velocity 0fpm

Slack-Off Jar Hours ! 0 D.P. Ann Velocity 0fpm

BHA Run Description Packed assembly to ream and wash in 8 1/2" hole

Equipment Length OD ID Serial # Hours Comment

Bit 1 x 0.27m 8.50in

Bit Sub 1 x 0.99m 6.50in 2.87in

NMDC 1 x 9.33m 6.75in 2.88in

String Stabiliser 1 x 1.48m 8.50in 2.87in

Drill Collar 2 x 9.12m 6.25in 2.88in

String Stabiliser 1 x 1.48m 8.50in 2.83in

Drill Collar 9 x 9.12m 6.25in 2.88in

HWDP 6 x 9.35m 4.50in 2.93in

Total Length: 169.97m

Summary
Company Pax On

Total on Rig 28

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner MW Eff SPM SPP Flow Depth Ck. Line SPM SPP Flow

(in) (ppg) (%) (SPM) (psi) (gpm) (m) (psi) (SPM) (psi) (gpm)

1 Gardner Denver PZ 7 5.50 97 100 950 173 1.

2.

2 Gardner Denver PZ 7 5.50 97 0 0 0 1.

2.

3 Gardner Denver PZ 7 5.50 97 100 950 173 1.

2.
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