
Megascolides-1 RE

Date : 15 Dec 2006 Well Site Manager : Cesar Miaco Rig Manager : Cesar Miaco / Fred
Sanchez

Report Number 2 Drilling Supervisor : Brian Holland Drilling Company : Century Drilling Ltd

Easting 402155.9 Northing 5767949.5 Geologist :

Well Details

Country: Australia Current Hole Size: 8.500in Casing O.D.: 9.625in Planned TD: 1960m

Field: Megascolides Measured Depth: 534m Casing MD: 508m Last BOP Test: 12 Dec 2006

Rig: Century 11 True Vertical Depth: 534m Casing TVD: 508m FIT/LOT: / 16.86ppg

RT - AMSL: 125.20m 24 Hr Progress: 0m TOL MD: Last LTI: 04 Jan 2006

RT - GL: 5.20m Days From Spud: 2.00 Liner MD: LTI Free Days: 202

Datum: WGS 84 Days On Well: 47.00 Liner TVD:

Current Ops @ 0600: Washing and reaming at 1465m

Planned Operations: Continue to wash to bottom. Polish up the existing cement plug. Survey out and Run Cement stinger and set
new KOPlug.
POOH WOC

Summary of Period 0000 to 2400 Hrs

Washed and reamed, Drilled cement plug and continued to wash and ream through stale mud to 1465m

Well Costs - AFE Number:

Original AFE: NaN Orig & Supp AFE: NaN Daily Cost: $ 0 Cum. Cost: $ 0

Operations For Period 0000 Hrs to 2400 Hrs on 15 Dec 2006

Phse Cls Op From To Hrs Depth Activity Description

PH1 P TO 0000 0030 0.50 0m Continue to POOH from 83m to Surface

PH1 P RW 0030 0400 3.50 516m M/U New BHA & RIH to 516m

PH1 P RW 0400 0500 1.00 557m PU Kelly and MU Ream and Wash to 557m

PH1 P DC 0500 1000 5.00 593m Tag Cement and drill plug from 557m to 593 m

PH1 P RW 1000 1030 0.50 593m Circulate & work tight hole

PH1 P RS 1030 1100 0.50 593m Rig Service

PH1 P DC 1100 1600 5.00 619m Continue to Drill cement plug from 593 to 619m

PH1 P RW 1600 2000 4.00 752m RIH washing and reaming

PH1 P RW 2000 2400 4.00 1174m Continue through bridge at 990 m and wash and ream 1174m

Operations For Period 0000 Hrs to 0600 Hrs on 16 Dec 2006

Phse Cls Op From To Hrs Depth Activity Description

PH1 P RW 0000 0100 1.00 1212m Wash and Ream from 1174 to 1212 m

PH1 P TI 0100 0130 0.50 1212m Clean and strap additional drill pipe confirm measurement and tally

PH1 P RW 0130 0600 4.50 1766m (IN PROGRESS) Ream and wash from 1212 m to 1766 m (below anticipated top of
cement plug 3). Encountered tight hole. Elected to set kick-off plug.

WBM Data

Daily Chemical Costs: $ 5799 Cost To Date: $ 6616 Engineer : Peter Aronetz

Mud Type: ! KCl / Polymer

Sample From: Suction

Time: 21:30

Weight: 8.85ppg

ECD TD:

ECD Shoe:

Viscosity 38sec/qt

KCl Equiv: 4%

Flowline Temp: 82C°

Nitrates:

Sulphites: 50mg/l

API FL: 22cm³/30m

API Cake:

PV 38cp

YP 2lb/100ft²

Cl: 15400mg/l

Hard/Ca: 680mg/l

MBT: 6.7

PM: 4.2

PF: 1.28

MF: 2.05

pH: 13.5

PHPA Excess:

Low Gravity Solids: !

High Gravity Solids: !

Solids (corrected): ! 2%

H2O:

Oil:

Sand: %

Barite:

Gels 10s 1

Gels 10m 1

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600
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Shakers, Volumes and Losses Data

Available 0.0bbl Losses 0.0bbl Equip. Descr. Mesh Size Hours

Active ! Downhole !

Hole ! Shakers & Equip. ! 0.0bbl

Slug ! Dumped !

Reserve ! Centrifuges !

Built ! ! !

Bit Data

Bit # 1 c

Size ("): IADC# Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: WOB(avg) klb Progress m Cum. Progress 0.0m

Type: RPM(avg) On Bottom Hrs NaN Cum. On Btm Hrs 0.00

Serial No.: RPM (DH)(avg) IADC Drill Hrs NaN Cum IADC Drill Hrs 0.00

Bit Model F.Rate gpm Total Revs Cum Total Revs 0

Depth In m SPP psi OB-ROP(avg) Cum. OB-ROP(avg) 0.00ft/hr

Depth Out TFA HSI NaN . .

BHA Data

BHA # 2
Weight(Wet) Length 170m Torque(max) ! D.C. (1) Ann Velocity 0fpm

Wt Below Jar(Wet) String Torque(Off.Btm) ! D.C. (2) Ann Velocity 0fpm

Pick-Up Torque(On.Btm) ! H.W.D.P. Ann Velocity 0fpm

Slack-Off Jar Hours ! 0 D.P. Ann Velocity 0fpm

BHA Run Description Packed assembly to ream and wash in 8 1/2" hole

Equipment Length OD ID Serial # Hours Comment

Bit 1 x 0.27m 8.50in

Bit Sub 1 x 0.99m 6.50in 2.87in

NMDC 1 x 9.33m 6.75in 2.88in

String Stabiliser 1 x 1.48m 8.50in 2.87in

Drill Collar 2 x 9.12m 6.25in 2.88in

String Stabiliser 1 x 1.48m 8.50in 2.83in

Drill Collar 9 x 9.12m 6.25in 2.88in

HWDP 6 x 9.35m 4.50in 2.93in

Total Length: 169.97m

Summary
Company Pax On

Total on Rig 8
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