
Well

Date Drilling Rep Days Wellsite Gelogist

Report No. Drilling Rep Nights Toolpusher

Country Current Hole Size Casing OD AFE Cost

Field Measured Depth Casing MD AFE Number

Drill Co. True Vertical Depth Casing TVD Daily Cost:

Rig Progress LOT: Cum Cost:

GL - AMSL Days From Spud Last BOP Date: Planned TD:

RT - GL Days on Well Last LTI Date:

From To 

0:00 4:30

4:30 6:00

6:00 7:00

7:00 7:30

7:30 9:30

9:30 10:00

10:00 12:00

12:00

0:00

Mud Type Filter Cake H2O Viscosity

Sample-From Cl Oil: PV

Time Hard/Ca Sand YP

Weight MBT Glycol Gels 10sec

Temp PM KCl Gels 10min

API FL Solids PHPA

Available (bbls) Losses Equipment Mesh Size

Active (bbls) Down hole Shaker 1

Mixing (bbls) Surface Shaker 2

Hole (bbls) Dumped Desander

Slug (bbls) De-sander Desilter

Reserve (bbls) De-silter

Kill (bbls) Centrifuge

WELL DATA

Operation Description

Continue to rig down rig floor, driller's console and stairways 

Clean & sort equipment and rubbish around location

OPERATIONS FOR PERIOD 00:00 to 24:00

Prepare and raise mast

Repair / replace suction valves in mud suction tank

BHI mudloggers begin rigging up equipment

Rig up stairways, Vee-door, Catwalks, Pipe Racks, Survey Slick line, electrical circuits and rig floor

Prepare and extend mast

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

HoursDescription

120 m

5.2 m

Reverse carrier onto carrier pony base & level same with carrier jacks - connect rotary vertical drive shaft

Prepare subbase in readiness to skid with bulldozer

Connect bulldozer and skid subbase over well centre

Lower mast onto carrier

Drive carrier off carrier pony base

PLANNED OPERATIONS FOR NEXT 24HRS:  ----------- Repair and modify equipment, test, repair & install electrical items, sort equipment & certification, fabricate flowline,

continue hydro testing mud tank valves, work on instrumentation

Australia

Onshore Gippsland

SUMMARY OF PERIOD 00:00 to 2400HRS:  --- Weather cloudy & cool, repair/modify rig equipment, test & connect electrical items, rig down - reposition over hole centre - rig up

CURRENT OPERATION @ 06:00HRS:           ----------  Sort equipment and handling tools, Rig up equiment, fabricate bell nipple & flow line for 13 5/8" BOPs

27

DAILY DRILLING REPORT

 sort equipment & check certification, work on suction tank, 

Agus Nugroho

Century

Rig 11

22-Nov-06 Chris Dann

Megascolides 1 Re-entry (Mobilisation)


