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Megascolides 1 Re-entry (Mobilization)

25-Nov-06 Chris Dann

30

Agus Nugroho

WELL DATA

Australia

Onshore Gippsland

Century

Rig 11

120 m

52m

SUMMARY OF PERIOD 00:00 to 2400HRS: --- Weather cool with showers, repair/modify rig equipment, test & connect electrical items, prepare drill pipe for inspection,

sort liting, safety and handling equipment - check certification, work on desander & desilter system valves, work on HSE items

CURRENT OPERATION @ 06:00HRS: ~ ---------- Pre Tour Safety Meeting

PLANNED OPERATIONS FOR NEXT 24HRS: ----------- Repair and modify equipment, test, repair & install electrical items, sort equipment & certification, complete camp bund,

Jinstall instrumentation and AOI system, fabricate mud return line to trip tank, install high pressure mud lines, repair leaks in low pressure mud systems

OPERATIONS FOR PERIOD 00:00 to 24:00

0:00 6:00] Off shift - only one crew on site

6:00 Continue to prepare drill pipe for inspection

Install flow nipple and flow line

Work on suction tank & desilter/desander low pressure system

Work on instrumentation & electrical systems

Identify shortfalls in lifting equipment and safety equipment certifications

Work on installing HSE items

Begin dressing shale shakers - insufficient correct parts to complete both shale shakers

18:00|Continue to sort handling tools and certification of rig items

18:00 0:00]Off shift - only one crew on site

BHI mudloggers rigging up equipment

2ea 12,000It black water removed & 3ea 11,000It potable water received

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

Shaker 1

Shaker 2

Desander

Desilter




