
Well

Date Drilling Rep Days Wellsite Gelogist

Report No. Drilling Rep Nights Toolpusher

Country Current Hole Size Casing OD AFE Cost

Field Measured Depth Casing MD AFE Number

Drill Co. True Vertical Depth Casing TVD Daily Cost:

Rig Progress LOT: Cum Cost:

GL - AMSL Days From Spud Last BOP Date: Planned TD:

RT - GL Days on Well Last LTI Date:

From To 

0:00 6:00

6:00 18:00

18:00 0:00

Mud Type Filter Cake H2O Viscosity

Sample-From Cl Oil: PV

Time Hard/Ca Sand YP

Weight MBT Glycol Gels 10sec

Temp PM KCl Gels 10min

API FL Solids PHPA

Available (bbls) Losses Equipment Mesh Size

Active (bbls) Down hole Shaker 1

Mixing (bbls) Surface Shaker 2

Hole (bbls) Dumped Desander

Slug (bbls) De-sander Desilter

Reserve (bbls) De-silter

Kill (bbls) Centrifuge

WELL DATA

Operation Description

Wait on daylight, crew in camp

Conduct pre tour safety meeing

OPERATIONS FOR PERIOD 00:00 to 24:00

Continue testing, repair and installation of electrical items

Wait on daylight, crew in camp

Remove 11" BOP from test stump

Prepare mast to scope 

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

HoursDescription

120 m

5.2 m

Continue cleaning and drifting drill pipe

Continue to install service lines for air, fuel and water

Install rig floor stairways

Reposition mechanic and store skids for location access

Continue to repair and modify mud tanks

PLANNED OPERATIONS FOR NEXT 24HRS:  ----------- Continue to repair and modify mud tanks, test, repair & install electrical items, scope mast,  unpack and sort equipment,

prepare drill pipe and fishing tools for inspection

Australia

Onshore Gippsland

SUMMARY OF PERIOD 00:00 to 2400HRS:  --- Weather overcast with rain squalls, repair & modify mud tanks, prepare drill pipe for inspection, test & connect electrical items,

CURRENT OPERATION @ 06:00HRS:           ----------  Wait on Daylight conduct pre tour meeting

18

DAILY DRILLING REPORT

dress mast for scoping, work on drill line drum anchor recess

Marty Whitu

Century

Rig 11

13-Nov-06 Brian Holland/Chris Dann

Megascolides 1 Re-entry (Mobilisation)


