5 DAY FORECAST | $ Updated | Rig: Century 11 Well: Megascolides 1 RE Current POB 31
0 Advance/Retard
Tuesday 12 Dec Wednesday 13 Dec Thursday 14 Dec Friday 15 Dec Saturday 16 Dec
0:00  Continue to rig up 0:00 0:00 Wash&Reamto 1,740 m 0:00 0:00
1:00 1:00 1:00 1:00 1:00
2:00 2:00 Rigacceptance extended pumping test 2:00 2:00  RIH with stinger on DP to 1,740 m 2:00
3:00 3:00 3:00 3:00 3:00
4:00 4:00 4:00 4:00 4:00
5:00 5:00 5:00 5:00 5:00
6:00 6:00 6:00 6:00 6:00
7:00 7:00 Install wear bushing + Ditch magnet 7:00 7:00 7:00
8:00 8:00 8:00 8:00 8:00
9:00 9:00  Drill Plug from Surface to 55 m 9:00 9:00  Circulate condition 9:00
10:00 10:00 10:00 10:00 10:00
11:00 11:00 11:00 11:00 11:00
12:00 12:00 12:00 12:00 Mix and pump cement 12:00
13:00 13:00 13:00 13:00 13:00 RIH with rotary driling assembly
14:00 14:00 14:00 Circulate and condition hole. 14:00 Pullback and circulate cement out 14:00
15:00 15:00 Wash & Reamto Tag Plug #2 @ 495m 15:00 15:00 15:00
16:00 16:00 16:00 Drop multishot tool 16:00 POOH to surface lay out stinger 16:00
17:00 17:00 17:00 17:00 17:00
18:00 18:00 18:00 POOH with pauses every 6 joints 18:00 18:00
19:00 19:00 19:00 19:00 19:00
20:00 20:00 20:00 20:00 20:00 Polish up on plug
21:00 21:00 Pressure test casing to 2,500 psi 21:00 21:00 21:00
22:00 22:00 22:00 22:00 22:00 POOH with drilling assembly
23:00 23:00 Tag cement and drill from 495 mto 540 m | 23:00 23:00 Waiton cement 23:00
EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
Steering equipment
EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
Pump truck Class G Coring Equipment
TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM
o] 1 Hofco survey Halliburton Directional
3 Halliburton 0 Halliburton 3
0| 0 T 0 3| 0 0| 3 0| 0
POB 31 POB 32 POB 34 POB 28 POB 31
VESSELS VESSELS VESSELS VESSELS VESSELS
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