
LAKES OIL N.L 

DAILY DRILLING REPORT 
 
WELL : 

 
Loy Yang-2 

 
REPORT No. : 

 
15 

                             
 DFS: 

 
14.25 

 
DATE : 

 
19-03-2006 

 
2400 DEPTH : 

 
1443m 

 
LAST DEPTH :      

 
1443m 

24 HR 
PROGRESS:     

 
0m 

 
PTD : 

 
1443m 

TOTAL FUEL :      6,400 FUEL USAGE : 600 DAYCOST : $  CUM. COST : $  

0600 OPS : Ran 116jnts 4-1/2”  Casing to 1443m- Rig up to circulate prior  to cement job 

Next 24 Hrs Op Cement casing- Install  Casing slips and land same in Wellhead-Run CBL log-Remove BOP-Install Tree-Test same-Release Rig 

Site Personnel: Lakes 1 Higgins 2 Hunt Energy  15 Hunt Camp 4 Aust DST 2      Total 24 
 

BIT INFORMATION  OPS BREAKDOWN  MUD PROPERTIES 

 Bit Run Number     Drilling      Density 8.75 PPG 
 Size (mm)     Tripping    Viscosity 35 Sec 
 Make     Surveys    Water Loss 6.5 Cc 
 Type     Rig repairs    pH 9.00 Strip 
 IADC Code     Testing/tools    Filter Cake 1.0 32 nd 
 Serial Number     Circulate Sample    PV / YP 6   /   13 Cp/lb/100’
 Nozzles (32)     Light reaming    Gels 3 /  4  /   5 S/m 
 Depth in (m)     Cementing    Sand 0.15 % Vol 
 Depth out (m)     Slip and Cut line    Solids 2.7 % Vol 
 Total Metres     Circulate & Condition    Oil  % Vol 
 Hours     Rig service    K+  Mg/l 
 WOB (kg)     Rig up BOP    Chlorides 5,500 Mg/l 
 RPM    Logging    PHPA   
 Condition    DST    KCL 1.10           % by vol 
 Impact Force    Wait On Cement      Daily Cost $ 2,443 
 Jet Velocity    Test BOPs    Cum Cost $ 35,759 

BHA:   

HOURLY OPERATIONS SUMMARY (0000 – 2400)  SURVEYS  CHEMICALS USED 

From  Operation           ° at  m   Type Amount 

00:00 05:30 Continued DST # 3   ° at  m   Barazan-D plus  
05:30 06:30 Shut in well for pressure build up   ° at  m   Dextrid LTE  
06:30 08:30 Unseated Packer then reversed out fluid in pipe ( water)        ° at  m   Baracide / Pac-L  
08:30 16:00 Pulled out laying out the pipe string   ° at  m   N-VIS  Plus  
16:00 16:30 Picked up Kelly and broke out crossover connections   ° at  m   KCL Tech  
16:30 17:00 Layed out remainder of pipe        ° at       m   Baracor 129  
17:00 19:30 Layed out DST tools recovered  gauges -water sample        ° at       m   Potassium Hydrox  
19:30 20:00 Layed out drill collars     
20:00 22:00 Layed out Kelly  and  Kelly spinner  PUMP 1  PUMP 2 

22:00 23:00 Rigged up for running Casing   Liner 140 mm    Liner  mm  
23:00 24:00 Held safety meeting then ran 4-1/2” Casing   Pressure 7,700 kPa    Pressure  KPa  

     A.V. DP 64.8 f/min   A.V. DP  m/min 
     A.V. DC 100.4 f/in    A.V. DC  m/min 
     SPM 45   SPM  
     GPM 252  GPM  
       
    CEMENT DATA  LAST CASING 

  DST  invoice $ 31,300   Sacks  Halliburton 198   Size 177.80 mm  
     Class   Bulk    Weight 38.69 Kg/m 
     %     Grade N-80  
  JSA   Laying out pipe   %          Connection Buttress  
       JSA     %          Joints 18  
          %          Length 216.00 m  

Days since LTA 568   Halliburton cost   $ 31,212   Shoe 220m from RKB m  
,66 
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