
LAKES OIL N.L 

DAILY DRILLING REPORT 
 
WELL : 

 
Loy Yang-2 

 
REPORT No. : 

 
14 

                             
 DFS: 

 
13.25 

 
DATE : 

 
18-03-2006 

 
2400 DEPTH : 

 
1443m 

 
LAST DEPTH :      

 
1443m 

24 HR 
PROGRESS:     

 
0m 

 
PTD : 

 
1443m 

TOTAL FUEL :      2,600 FUEL USAGE : 1,100 DAYCOST : $ 123,450 CUM. COST : $ 1,181,172 

0600 OPS : DST # 3 in progress with Tool shut in for One hour prior to Trip out 

Next 24 Hrs Op Trip out ,laying out drill string then run 4-1/2 “ Casing 

Site Personnel: Lakes 2Higgins 2 Hunt Energy  15 Hunt Camp 4 Aust DST 2      Total 25 
 

BIT INFORMATION  OPS BREAKDOWN  MUD PROPERTIES 

 Bit Run Number 6    Re-run # 1    Drilling      Density 8.75 PPG 
 Size (mm) 156    Tripping    Viscosity 35 Sec 
 Make Reed    Surveys    Water Loss 6.5 Cc 
 Type DSX416S-A1    Rig repairs    pH 9.00 Strip 
 IADC Code S-222    Testing/tools    Filter Cake 1.0 32 nd 
 Serial Number 211343    Circulate Sample    PV / YP 6   /   13 Cp/lb/100’
 Nozzles (32) 12-12-12-12    Light reaming    Gels 3 /  4  /   5 S/m 
 Depth in (m) 1164    Cementing    Sand 0.15 % Vol 
 Depth out (m) 1443    Slip and Cut line    Solids 2.7 % Vol 
 Total Metres     Circulate & Condition    Oil  % Vol 
 Hours     Rig service    K+  Mg/l 
 WOB (kg) 4000    Rig up BOP    Chlorides 5,500 Mg/l 
 RPM 100   Logging    PHPA   
 Condition 10% worn   DST    KCL 1.10           % by vol 
 Impact Force 206.   Wait On Cement      Daily Cost $ 2,443 
 Jet Velocity 183ft/sec   Test BOPs    Cum Cost $ 35,759 

BHA:   

HOURLY OPERATIONS SUMMARY (0000 – 2400)  SURVEYS  CHEMICALS USED 

From  Operation           ° at  m   Type Amount 

00:00 06:00 Continued to run log # 3   ° at  m   Barazan-D plus  
06:00 10:30  Wiper tripped in hole to bottom at 1443m   ° at  m   Dextrid LTE  
10:30 11:30 Circulated        ° at  m   Baracide / Pac-L  
11:30 15:00 Tripped out for DST   ° at  m   N-VIS  Plus  
15:00 17:00 Made up DST # 3 tools   ° at  m   KCL Tech  
17:00 17:30 Held safety meeting on incident to DST helper        ° at       m   Baracor 129  
17:30 21:00 Tripped in hole to bottom at 1443m  no fill        ° at       m   Potassium Hydrox  
21:00 22:00 Rigged up surface equipment then held safety meeting     
22:00 22:30 Opened tool and flowed  well  PUMP 1  PUMP 2 

22:30 24:00 Flowed well  and observed influx into the pipe string   Liner 140 mm    Liner  mm  
     Pressure 7,700 kPa    Pressure  KPa  
     A.V. DP 64.8 f/min   A.V. DP  m/min 
     A.V. DC 100.4 f/in    A.V. DC  m/min 
     SPM 45   SPM  
     GPM 252  GPM  
       
    CEMENT DATA  LAST CASING 

     Sacks  Halliburton 198   Size 177.80 mm  
     Class   Bulk    Weight 38.69 Kg/m 
     %     Grade N-80  
  JSA   F.E.L operations   %          Connection Buttress  
       JSA  Rig equipment safety and maintenance   %          Joints 18  
          %          Length 216.00 m  

Days since LTA 567   Halliburton cost   $ 31,212   Shoe 220m from RKB m  
,66 
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