
LAKES OIL N.L 

DAILY DRILLING REPORT 
 
WELL : 

 
Loyang-2 

 
REPORT No. : 

 
2 

                             
 DFS: 

 
1.25 

 
DATE : 

 
6-03-2006 

 
2400 DEPTH : 

 
        231m        

 
LAST DEPTH :      

 
220m 

24 HR 
PROGRESS:     

 
11 

 
PTD : 

 
1250m 

TOTAL FUEL :      11,800 FUEL USAGE : 500 DAYCOST : $ 39,188 CUM. COST : $ 580,771 

0600 OPS : Drilling156mm hole with Bit # 1 at 307m 

Next 24 Hrs Op Drill to  Core depth 

Site Personnel: Lou DeVattimo  - Supervisor 
 

BIT INFORMATION  OPS BREAKDOWN  MUD PROPERTIES 

 Bit Number 1    Drilling   2.00   Density 8.40 S.G. 
 Size (mm) 156    Tripping 5.50   Viscosity 55 Sec 
 Make Reed    Surveys    Water Loss 9.0 Cc 
 Type DSX 206AIF+GW    Rigged up    pH 9.7 Strip 
 IADC Code S-222    Testing/tools    Filter Cake  32 nd 
 Serial Number 211343    Circulate Sample    PV / YP 11  /  16 Cp/lb/100’
 Nozzles (32) 12-12-12-12    Casing    Gels 5 / 7 / 8 S/m 
 Depth in (m) 220    Cementing    Sand 0.20 % Vol 
 Depth out (m)     Surveys    Solids 0.40 % Vol 
 Total Metres 11    Circulate & Condition 0.50   Oil  % Vol 
 Hours 0.5    Rig Service/slip & cut    K+  Mg/l 
 WOB (kg) 2000kg    Rig up BOP 10.50   Chlorides 7,500 Mg/l 
 RPM 90   Drill out Cmt 1.50   PHPA   
 Condition    F.I.T 0.50   KCL     1.50 %  
 Impact Force    Wait On Cement      Daily Cost $ 3,920 
 Jet Velocity    Test BOPs 3.50   Cum Cost $ 9,684 

B.H.A.: Bit-Bit sub with totco ring and float valve- 2 drill collars –stabilizer-10  drill collars   112.97m  
  

HOURLY OPERATIONS SUMMARY (0000 – 2400)  SURVEYS  CHEMICALS USED 

From To Operation   ° at  m   Type Amount 

0000 10:30 Completed BOP installation   ° at  m   Barazan-D Plus 4 
10:30  Pressure tested Blind rams-Kill  and Choke valves   ° at  m   Dextrid LTE 4 

 13:30 Choke manifold  to  10,500kpa        ° at  m   PAC-L 4 
13:30  Made up Bit # 1 pick drilling assembly and run in hole        ° at       m   N-VIS  Plus 4 

 18:00 to 120m        ° at       m   KCL Tech 8 
18:00  Pressure tested Pipe rams to 10,500kpa and annular to        ° at       m   Baracor 129 7 

 18;30 7000kpa        ° at       m     
18:30 19:00 Continued to pick up drill pipe and run in hole     
19:00 19:30 Tagged cement at 210m  then picked up kelly  PUMP 1  PUMP 2 

19:30 21:00 Drilled out cement –plugs and shoe at  220m   Liner 140 mm    Liner  mm  
21:00 21:30 Drilled  156mm hole from 220m to 223m   Pressure 2,800 kPa    Pressure  KPa  
21:30 22:00 Circulated hole clean   A.V. DP 64.8 f/min   A.V. DP  m/min 
22:00 22:30 F.I.T with 8.4ppg mud   200psi EMW of 14.00ppg   A.V. DC 117 f/in    A.V. DC  m/min 
22:30 24:00 Drilled 156mm hole from 223m to 234m   SPM 42   SPM  

     GPM 236  GPM  
       
    CEMENT DATA  LAST CASING 

     Sacks  Halliburton    Size 177.80 mm  
     Class   Bulk    Weight 38.69 Kg/m 
     %     Grade N-80  
  JSA   BOP installation procedures   %          Connection Buttress  
       JSA  Making up the drilling assembly   %          Joints 18  
          %          Length 216.00 m  

Days since LTA 556   Av. Wt    Shoe 220m from RKB m  
,66 
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