WELL NAME Megascolides-2

WELL TY

WELL AR
RIG:

PE: APPRAISAL

EA: PEP 162/ EL 4537
CENTURY RIG 11

RIG TYPE: LAND RIG ROTARY DRIVE

Report at: 09 January 2007 @ 0600hrs

Rig on Contract: 29 October 2006 @ 1600hrs

Spudded: 04 January 2007 @ 1400hrs
Reached TD: 31 January 2007 @ 0900hrs
Rig Released:

Depth (m MDRT)

500 +

1000 +

1500 +

2000 +

2500 $

A - Delay in spud while repair

drawworks bearing

B - Casing stabbing board not

functioning

C - PVT system being

repaired.

D Bit change - worn

E Bit change - hard formation

F Short wiper trip

G Bit change - worn

H Bit change - torque / hours
/ formation change

| BOP PT / Bit change - ROP

J TD - Logging

K 0600 Friday 2/02/07
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