WELL NAME Megascolides-2

WELL TY

PE: APPRAISAL

WELL AREA: PEP 162/ EL 4537

RIG:

CENTURY RIG 11

RIG TYPE: LAND RIG ROTARY DRIVE

Report at: 09 January 2007 @ 0600hrs

Rig on Contract: 29 October 2006 @ 1600hrs

Spudded: 04 January 2007 @ 1400hrs
Reached TD:
Rig Released:

Depth (m MDRT)

500 +

1000 +

1500 +

2000 +

A - Delay in spud while repair
drawworks bearing

B - Casing stabbing board not
functioning

C - PVT system being
repaired.

D Bit change - worn

E Bit change - hard formation
F Short wiper trip

G Bit change - worn

H Bit Change - torque / hours
J 0600 Sunday 28/1/07

2500 $
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