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Modu Well 
Engineering

VIC/P43Well Permit : Rig: Ocean Bounty 82Water Depth (m): Well Start: 25/09/01 9:48

Start Hours

Ran BOP's and riser.  Made up 12-1/4" BHA and commenced running in the hole.

Operations
DT/
ILT

Ops Summary
        (24 hrs)              :

Ran in hole with 12-1/4" BHA.  Tested LMRP connector and function tested diverter.  Commenced drilling 
out cement plugs.

Ops 00:00 to 06:00 :

Depth
(m)

TVD (m) : 565
565Depth (m) : D.Bell & J. TrethewieSupervisor(s):3.69Days on Well :

0Progress(m) :25.7

5.74

2.83Days from Spud :
Total Budget Days (P50) :
Progress  Budget Days (P50):

Dave DeronRig M.I.C :

250Rig Heading(°):
$14,540,000
$4,356,655

AFE Cost :
Cumulative Cost :

0:00 Laid out 18-3/4" running tool and SSR plug launcher.0.25 0565
17 1/2"                       

0:15 Held JSA.  Rigged up to run riser and BOP's.1.00 0565

1:15 Made up riser double and racked back.0.75 0565

2:00 Moved BOP's to moonpool and made up LMRP to BOP's.1.00 0565

3:00 Function tested BOP's on both pods.  Installed guidelines.1.75 0565

4:45 Ran BOP's on riser double.  Pressure tested choke and kill lines to 250psi (1.7MPa) for 5 
minutes and 5000psi (34.5MPa) for 10 minutes.

3.25 0565

8:00 Continued running BOP's on riser.  Installed slip joint and landing joint.1.00 0565

9:00 Installed choke and kill lines.  Pressure tested to 250psi (1.7MPa) for 5 minutes and 5000psi 
(34.5MPa) for 10 minutes.

1.50 0565

10:30 Held JSA. Fitted tensioner lines and pod line saddles.3.50 0565

14:00 Landed BOP.  Confirmed latch with 50klbs (22.7 tonnes) overpull.  Stroked out slip joint and 
installed diverter.  Applied 20klbs (9.1 tonnes) overpull.  OK.

Other activities.  Pressure tested 13-3/8" casing wellhead connector against shear ram  to 
500psi (0.3 Mpa) for 5 minutes and 3500psi (1.6MPa) for 1 hour.

1.75 0565

15:45 Rigged down riser handling equipment.0.50 0565

16:15 Picked up and broke out Dowell Deepsea Express cement head and laid out same.  Made up 
10-3/4" casing hanger and running tool and laid out same.

1.75 0565

18:00 Held JSA.  Slipped and cut 36.9m drill line.1.50 0565
12 1/4"                       

19:30 Held JSA.  Made up 12-1/4" BHA and function tested MWD.3.50 0565
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23:00 Ran in hole to 181mRT.1.00 0565

12 1/4"                       

Report Duration (in hours) 24
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1.2

16

Wave (m):

Temp (°C):

3.0

250

30 knots @ 325degWind (kn):

Rig Heading(°):

Swell (m):

13-3/8" @ 558mRT

Aquadrill

Last survey: 0.5deg inclination @ 561mRT.
Received 1085bbls 1.14sg Aquadrill from Pacific Conqueror.

1.14

Last casing:

Mud type : Mud density :

Roll (°):Pitch (°):

Weather comments:

Weather Information

OHSE  Reports

0

0
0

Stop Cards : 2

LTI's :

Incident Reports :
TRC's :

Support Vessel Movements

Barite (t or sx) 2800

Cement (t or sx) 

Gel (t or sx)

400

1150

Casing - Mud and Survey Data

12Heave (m) : 0.8

Notes/Memo

1463Days since last LTI :

Total POB :

Pacific Conqueror:
On standby at rig.

Pacific Sentinel:
On standby at rig.

92

WEL 5
DOGC 65
Stolt Comex 6
Halliburton 1

BHI Mud 2

BHI Logging 6
Dowell Schlumberger 1
Dril-Quip 1
Fugro 0
Weatherford 2

Schlumberger 0 Anadril Schlumberger 3
Lawson & Treloar 0 Smith 0

Stop Tours : 

HSE:
1. Man with injured finger was examined by a doctor onshore.  Finger was found to be dislocated (not broken as originally 
suspected).  Finger has been treated and man is fit to return to work.

Shipping:
7 vessels logged.  All vessels no less than 6.0Nm from rig.

Weather Forecast:
Fresh north westerly winds moderating as a weak cold front passes.  Winds strength is expected to increase late tomorrow.

Moderate winds and swell throughout the day.

0

Personnel on Board

  Daily        Cumul.

Liner:

Brine (m3) 0

HeliFuel(ltrs)
381Fuel (m3)

4390

Drill  Water (m3) 555

Materials

Blend (t or sx)

Base oil (m3)

Last BOP: 01/10/2001

Pot  Water (m3) 98

260
0

Mud and/or
Survey comments:

240 klbs
0.5

Riser tension :
Riser angle :
Hole position :
Comments :

Riser

Baker Oil Tools 0 Linkweld 0

0

1
3

26
0


