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Daily Drilling Report

Modu Well GEOGRAPHE NORTH-1

Engineering
Report#: 2 Date : 29/09/2001 Page: 1

Well Permit:  VIC/P43 Rig: Ocean Bounty Water Depth (m): 82 Well Start: 25/09/01 9:48

Days on Well : 1.69 Depth (m) : 173 Supervisor(s): M. Jackson & J. Trethewie
Days from Spud : 0.83 TVD (m) : 173 Rig M.L.C : Dave Deron
Total Budget Days (P50) : 25.7 Progress(m): 173
Progress Budget Days (P50): 2.93 Rig Heading(®): 250
AFE Cost : $14,540,000

Cumulative Cost : $3,052,374

Ops 00:00 to 06:00 :  Continued drilling 17-1/2" hole to 411mRT.

Ops Summary Completed anchor running operations. Ran TGB on drillahead assembly and tagged seabed at
(24 hrs) :  107mRT. Drilled 36" hole to 163mRT. Ran and cemented 30" x 20" conductor and drilled 17-1/2" hole
to 176mRT.
Depth D7/

Start Hours (m) ILT Operations
Pre Ops

0:00 1.25 0 Completed running seconday anchors.

1:15 0.25 0 Pre-tensioned and tensioned anchors.

Final Rig Position:

Lat: 39deg 04' 39.928" S

Long: 142deg 54' 57.647" E

Drill stem positioned 5.4m at 240deg (grid) from design location.

1:30 1.25 0 Ran Temporary Guide Base (TGB) on 36" Bottom Hole Assembly (BHA) to seafloor. ROV
confirmed TGB heading at 250deg prior to landing on seabed. Landed TGB on seabed at
107mRT. Final TGB bullseye reading 2.25deg aft.

3:45 0.25 107 0 W ater depth confirmed as 82m. Seabed at 107.0mRT. Unlatched 36" BHA from TGB.
Conductor
4:00 3.75 163 0 Drilled 36" hole from 107m to 163mRT (36" section TD).

Seabed was consolidated with approximately 2m of relatively hard crust.

7:45 0.50 163 0 Circlated 100bbl (15.9m3) gel sweep prior to displacing with 340bbl (54.1m3) pre-hydrated
gel. Dropped Totco survey.

8:15 1.75 163 0 Pulled out of hole. Layed out bit, bit sub and 36" stabiliser and retrieved Totco survey tool.
Totco read 1.75 inclination at TD.

10:00 2.00 163 0 Held JSA. Rigged up to run 30" x 20" conductor. Tested float. Held OK.

12:00 2.50 163 0 Held JSA. Picked up cement stinger and 30" running tool. Made up to 30" wellhead.
Lowered 30" x 20" conductor, filling with seawater and landed 30" wellhead housing on PGB.

14:30 0.50 163 0 Ran 30" x 20" conductor and PGB on drillpipe landing string. Rigged up cement lines and
landed PGB on TGB. Checked bullseyes (0.5 deg aft).
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Conductor
15:00 2.00 163 0 Circulated 100 bbl (15.9m3) seawater at 620 gpm (2.4m3/min). Pumped 10 bbls (1.59m3)

seawater with fluorescene dye with the cement unit and pressure tested lines 1000psi
(6.9MPa). Tested OK. Mixed and pumped 248 bbls (39.4m3) of 1.91 sg Class G cement
slurry (1200 sks). Displaced with 15 bbls (2.4m3) of seawater.

ROV observed good cement returns at seabed.

17:.00 1.25 163 0 Pulled out of hole with 30" running tool and layed out same.

17 1/2"

18:15 2.25 163 0 Held JSA. Made up 17-1/2" BHA. Ran in hole with 17-1/2" BHA and stabbed into wellhead.

20:30 0.50 163 0 Serviced top drive.

21:00 1.25 163 0 LO1  Continued to wait for cement samples to harden.

22:15 1.25 163 0 Tagged cement at 161mRT (theoretically displaced to 162mRT). Drilled out cement and 20"
shoe.

23:30 0.50 173 0 Drilled 17-1/2" hole riserless to 173mRT. Pumped Gel/Guar sweeps as required. ROV

observed good returns.

Report Duration (in hours) 23
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Casing - Mud and Survey Data Riser
. Riser tension :
Last casing: 30" Conductor @ 162mRT
. Riser angle :
Liner:
Last BOP: Hole position :
Comments :
Mud type : Seawater/Gel Mud density : 1.05
Mud and/or Last survey: 1.75deg inclination @ 163mRT.
Survey comments:
Weather Information Support Vessel Movements
Pacific Conqueror:
Wave (m): 1.2  Swell(m): 1.5  Wind (kn): 30 knots @ 040deg En route to Portland. ETA 00:00hrs
30/09/01
Temp (°C): 16 Heave (m): 0 Pitch (°): 0.6 Roll (°): 0.6
. o Pacific Sentinel:
Rig Heading(®): 250 On standby at rig.
Weather comments: Mild conditions with strengthening winds.
OHSE Reports Materials
Daily Cumul.
Barite (t or sx) 1319  Fuel (m3) 267
LTI's : 0 0 .
Gel (t or sx) 1150  HeliFuel(ltrs) 4985
TRC's : .
0 Brine (m3) 0  Drill Water (m3) 653
Incident Reports :
Cement (t or sx) 1665 Pot Water (m3) 98
Stop Cards : 10 14
Blend (t or sx) 260
Stop Tours : 0 0
Base oil (m3) 0
Days since last LTI : 1461
Personnel on Board
WEL 5 BHI Logging 2
DOGC 65 Dowell Schlumberger 1
Stolt Comex 6 Dril-Quip 1
Halliburton 1 Fugro 2
BHI Mud 2 W eatherford 1
Schlumberger 0 Anadril Schlumberger 0
Lawson & Treloar 1 Smith 0
Baker Oil Tools 0 Linkweld 0
Total POB : 87
Notes/Memo
HSE:

Near Miss: Whilst installing FMS rotary adaptor plate with air hoist, the lifting eye bolt sheared and the plate dropped approximately
1m to the drill floor. The area was clear of personnel at the time.

Other Activities:
Deployed 2 current meters.

Shipping:
5 vessels logged. All vessels at least 4.0Nm from rig.

W eather Forecast:
Northerly winds strengthening overnight before easing during Sunday afternoon. Cold front approaching from the west, expected
to reach the Otway Basin late Monday.




