‘75' WOODSIDE ENERGY Ltd 10/10/2001 10:24:51 AM
Daily Drilling Report

Modu Well GEOGRAPHE NORTH-1
Engineering
Report#: 12 Date : 09/10/2001 Page: 1
Well Permit:  VIC/P43 Rig: Ocean Bounty Water Depth (m): 82 Well Start: 25/09/01 9:48
Days on Well : 117 Depth (m) : 2156 Supervisor(s): D.Bell & S. Job
Days from Spud : 10.8 TVD (m) : 2156 Rig M.L.C : Dave Deron
Total Budget Days (P50) : 25.7 Progress(m): 0
Progress Budget Days (P50): 20.8 Rig Heading(®): 250
AFE Cost : $14,540,000

Cumulative Cost : $8,459,000

Ops 00:00 to 06:00 : Completed wireline run #3 CST. POOH and recovered 29/30 SWCs (misfire at 1964mRT). Rigged down
wireline. Held JSA. Picked up and RIH with slotted mule shoe on 9 stands of 3-1/2" drill pipe. RIH with
cement stinger on 5" drill pipe.

Ops Summary Rigged up to run Schlumberger wireline logs. Completed two logging runs; run #1 PEX-DSI-GPIT
(24 hrs) :  (8.50hrs) and run #2 CSAT-GR (9.75hrs). RIH with logging run #3 CST-GR and fired the first 13 of the
30 side wall cores (SWCs).

Depth D7/
Start Hours (m) ILT Operations
81/2"
0:00 1.75 2156 0 Held JSA and rigged up to run Schlumberger wireline logs.
1:45 850 2156 0 Ran log #1 PEX-DSI-GPIT from 2155 to 1788mRT. POOH and rigged down.
10:15 9.75 2156 0 Rigged up and ran log #2 CSAT-GR (checkshots) from 2153 to 800mRT. POOH and rigged

down.

20:00 4.00 2156 0.5 D03 Rigged up and commenced running log#3 CST-GR. 17 of 30 side wall cores still to be fired.

Report Duration (in hours) 24
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Casing - Mud and Survey Data Riser
. Riser tension: 240 klbs
Last casing: 9-5/8" @ 1784mRT
. Riser angle : 0.5
Liner: -
Last BOP:  06/10/2001 Hole position :
Comments :
Mud type : Aquadril Mud density : 1.15
Mud and/or Last survey: 0.66deg inc @ 2143mRT
Survey comments:
Weather Information Support Vessel Movements
Pacific Conqueror:
Wave (m): 1.2 Swell(m): 1.5  Wind (kn): 22knots @ 110deg In Portland.
Temp (°C): 12 Heave (m) : 1 Pitch (°): 0.3 Roll (°): 0.3 Pacific Sentinel:

On standby at rig.
Rig Heading(®): 250

Weather comments:

OHSE Reports Materials
Daily Cumul.
Barite (t or sx) 246  Fuel (m3) 437
LTI's : 0 0 .
Gel (t or sx) 1150  HeliFuel(ltrs) 2481
TRC's : .
0 Brine (m3) 0  Drill Water (m3) 340
Incident Reports : 0 4
Cement (t or sx) 1355 Pot Water (m3) 98
Stop Cards : 3 86
Blend (t or sx) 260
Stop Tours : 0 0
Base oil (m3) 0
Days since last LTI : 1471
Personnel on Board
WEL 6 BHI Logging 4
DOGC 61 Dowell Schlumberger 0
Stolt Comex 3 Dril-Quip 0
Halliburton 1 Fugro 0
BHI Mud 2 Smith 1
Schlumberger 9 Oilphase 1
Lawson & Treloar 0 Security DBS 0
Baker Oil Tools 0 Linkweld 0
Total POB : 88
Notes/Memo
Shipping:

5 vessels were logged with the closest of these vessels passing 6.2Nm from the rig.

W eather:
Significant wave heights are expected to remain below 2.5m until late Thursday evening (extent of the latest forecast).

HSE:
An abandon rig drill was conducted at 22:30hrs.




