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Modu Well 
Engineering

VIC/P43Well Permit : Rig: Ocean Bounty 82Water Depth (m): Well Start: 25/09/01 9:48

Start Hours

Removed recovered guidebases.  Laid out excess tubulars from derrick (while waiting on weather).  
Work boats commenced handling anchors when adverse weather conditions ceased.

Operations
DT/
ILT

Ops Summary
        (24 hrs)              :

Continued handling anchors.  Rig pulled in on anchor #7 prior to handover to Bass Strait Oil & Gas.Ops 00:00 to 06:00 :

Depth
(m)

TVD (m) : 2156
2156Depth (m) : D. BellSupervisor(s):15.69Days on Well :

0Progress(m) :25.7

25.86

14.83Days from Spud :
Total Budget Days (P50) :
Progress  Budget Days (P50):

Dave DeronRig M.I.C :

250Rig Heading(°):
$14,540,000
$10,298,000

AFE Cost :
Cumulative Cost :

0:00 Wait on weather to calm prior to handling anchors.

While WOW performed the following activities:
1. Secured TGB to skid beams.  Released grapple from 30" housing and laid out tools. 
(0.75hr)
2. M/U DQ 30" running tool and released 30" housing from the PGB.  L/O 30" stub. (2.0hr)
3. Held JSA and laid out XS 8" & 6.5" DC's from derrick. (4.5hr)
4. Rigged up slings on HWDP and with ROV assistance attempted to recover dropped 18-3/4" 
housing from seabed without success (1.25hr)
5. Conitinued fishing operations.  At 0900hrs weather improved to allow deballasting. (0.5hr)

9.00 92156
Post Ops                      

9:00 Commenced deballasting rig to 60' draft (continued wellhead fishing operation 
simultaneously).  Improved weather and calmer seas allowed commmencement of the anchor 
recovery process from 0900hrs.

At 1000hrs abandoned wellhead fishing operations and continued to lay out excess drillpipe 
from derrick.

Pacific Sentinel recovered anchors # 4,5,6 while Pacific Conquerer handled anchors #8,1 and 
2.  (Note:  recovered # 2 anchor by J hook and hauled anchor on to deck.  Replaced 
damaged 120' pennant and 1 x 120 tonne shackle on the anchor shank).  Pacific Sentinel was 
connected to primary bridle and held in position from 2030 hrs.

13.50 2156

22:30 Commenced deballasting rig from 60' to transit draft at 32'.1.50 2156

Report Duration (in hours) 24
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1.5

13

Wave (m):

Temp (°C):

1.8

250

32 knots @ 280Wind (kn):

Rig Heading(°):

Swell (m):

 9-5/8" @ 1784mRT

Aquadril

Emptied all pits at 02:00hrs.

1.15

Last casing:

Mud type : Mud density :

Roll (°):Pitch (°):

Weather comments:

Weather Information

OHSE  Reports

0

0
0

Stop Cards : 1

LTI's :

Incident Reports :
TRC's :

Support Vessel Movements

Barite (t or sx) 246

Cement (t or sx) 

Gel (t or sx)

1095

1150

Casing - Mud and Survey Data

0.4Heave (m) : 0.6

Notes/Memo

1475Days since last LTI :

Total POB :

Pacific Conqueror:
Standby at rig.

Pacific Sentinel:
Standby at rig.

76

WEL 1
DOGC 60
Stolt Comex 6
Halliburton 1
BHI Mud 0

BHI Logging 2
Dowell Schlumberger 0
Dril-Quip 1
Fugro 0
Smith 0

Schlumberger 0 ECL 1
Marcom 1 Baroid 1

Stop Tours : 

Moderate winds, minimal sea state

1

Personnel on Board

  Daily        Cumul.

Liner:

Brine (m3) 0

HeliFuel(ltrs)
408Fuel (m3)
726

Drill  Water (m3) 277

Materials

Blend (t or sx)

Base oil (m3)

Last BOP: 06/10/2001

Pot  Water (m3) 95

0
0

Mud and/or
Survey comments:

Riser tension :
Riser angle :
Hole position :
Comments :

Riser

Bass Strait Oil & Ga 1 Thales 1

0

1
5

102
2


