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Modu Well 
Engineering

VIC/P43Well Permit : Rig: Ocean Bounty 82Water Depth (m): Well Start: 25/09/01 9:48

Start Hours

Washed and reamed hole from 1700m to 1790mRT (section TD).  Circulated hole clean.  Pulled out of 
hole and laid down BHA.  Pulled wear bushing.  Rigged up to run 9-5/8" casing.  Ran shoe track and 112 
joints casing to 1400mRT.

Operations
DT/
ILT

Ops Summary
        (24 hrs)              :

Ran 23 joints casing to 1784mRT.  Ran and landed casing hanger.Ops 00:00 to 06:00 :

Depth
(m)

TVD (m) : 1790
1790Depth (m) : D.Bell & J. TrethewieSupervisor(s):7.69Days on Well :

0Progress(m) :25.7

10.3

6.83Days from Spud :
Total Budget Days (P50) :
Progress  Budget Days (P50):

Dave DeronRig M.I.C :

250Rig Heading(°):
$14,540,000
$6,425,000

AFE Cost :
Cumulative Cost :

0:00 Washed and reamed from 1700m to 1780mRT.  Up to 20klbs (9.1 tonnes) weight down 
required to get to bottom.  Reamed firm fill from 1780m to 1790mRT.

1.00 01790

12 1/4"                       

1:00 Pumped 60bbl (9.5m3) Hi-Vis pill.  Circulated 2.5 times bottoms until shakers were clean.  
Flow checked well prior to pulling out of hole.  Well static.

1.75 01790

2:45 Pulled out of hole from 1790m to 558mRT (13-3/8" shoe).  Observed 20klbs (9.1 tonnes) 
overpull at 1705mRT.  Continued to pull out of hole to surface.  Flow checked well at 13-3/8" 
shoe and BOP's.  Well static.

6.25 01790

9:00 Laid out NMDC, Roller Reamers and MWD.   Serviced motor and laid out same.  Racked 
back remaining BHA.

2.00 01790

11:00 Picked up 10-3/4" casing hanger running tool and made up hanger joint.  Laid out same.1.25 01790

12:15 Made up wear bushing retrieval tool and jetting sub.  Ran in hole to hold up depth (HUD) of 
31mRT.  Washed mud ring from riser.  Boosted riser.  Functioned rams.

2.75 01790

15:00 Pulled wear bushing with 60klbs (27.2 tonnes) overpull.  Jetted wellhead and BOP's.  Pulled 
out of hole with wear bushing and retrieval tool.  Laid out same.

0.75 01790

15:45 Held JHA.  Rigged up to run 9-5/8" casing.1.00 01790

16:45 Made up shoetrack.  Float equipment confirmed OK.0.75 01790

17:30 Ran 112 joints 9-5/8" casing at 17jts/hr to 1400mRT.6.50 01790

Report Duration (in hours) 24
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Modu Well 
Engineering

VIC/P43Well Permit : Rig: Ocean Bounty 82Water Depth (m): Well Start: 25/09/01 9:48

1.2

13

Wave (m):

Temp (°C):

2.4

250

18 knots @ 230 degWind (kn):

Rig Heading(°):

Swell (m):

 13-3/8" @ 558mRT

Aquadril

Last survey: 1.84deg inc @ 1762mRT
387 bbl mud lost across shakers during final circulation.

1.28

Last casing:

Mud type : Mud density :

Roll (°):Pitch (°):

Weather comments:

Weather Information

OHSE  Reports

0

0
0

Stop Cards : 7

LTI's :

Incident Reports :
TRC's :

Support Vessel Movements

Barite (t or sx) 453

Cement (t or sx) 

Gel (t or sx)

2155

1150

Casing - Mud and Survey Data

0.82Heave (m) : 0.8

Notes/Memo

1467Days since last LTI :

Total POB :

Pacific Conqueror:
On standby at rig.

Pacific Sentinel:
In Portland.

94

WEL 5
DOGC 69
Stolt Comex 3
Halliburton 1

BHI Mud 2

BHI Logging 6
Dowell Schlumberger 1
Dril-Quip 1
Fugro 0
Weatherford 4

Schlumberger 0 Anadril Schlumberger 2
Lawson & Treloar 0 Smith 0

Stop Tours : 

Shipping:
11 vessels logged.  All vessels no less than 5.36 Nm from rig.  

Weather Forecast:
Cold front moving rapidly towards Bass Strait.  Expected to generate gale force winds and 4m swells by Sunday.

Calm conditions with intermittent showers.

0

Personnel on Board

  Daily        Cumul.

Liner:

Brine (m3) 0

HeliFuel(ltrs)
482Fuel (m3)

3626

Drill  Water (m3) 599

Materials

Blend (t or sx)

Base oil (m3)

Last BOP: 01/09/2001

Pot  Water (m3) 98

260
0

Mud and/or
Survey comments:

240 klbs
0.5

Riser tension :
Riser angle :
Hole position :
Comments :

Riser

Baker Oil Tools 0 Linkweld 0

0

1
3

63
0


