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WOODSIDE ENERGY Ltd
Daily Drilling Report

Modu Well GEOGRAPHE NORTH-1
Engineering
Report#: 16 Date : 13/10/2001 Paae: 1
Well Permit : VIC/P43 Rig: Ocean Bounty Water Depth (m): 82 Well Start: 25/09/01 9:48
Days on Well : 15.69 Depth (m): 2156 Supervisor(s): D. Bell
Days from Spud : 14.83 TVD (m): 2156 Rig M.I.C : Dave Deron
Total Budget Days (P50) : 25.7 Progress(m): 0

Progress Budget Days (P50): 25.86

Rig Heading(°): 250

AFE Cost :
Cumulative Cost :

$14,540,000
$10,298,000

Ops 00:00 to 06:00 : Continued handling anchors. Rig pulled in on anchor #7 prior to handover to Bass Strait Oil & Gas.

Ops Summary Removed recovered guidebases. Laid out excess tubulars from derrick (while waiting on weather).
(24 hrs) 1 Work boats commenced handling anchors when adverse weather conditions ceased.
Depth D7/
Start Hours (m) ILT Operations
Post Ops

0:00 9.00 2156 9

9:00 13.50 2156

22:30 150 2156

Report Duration (in hours)

Wait on weather to calm prior to handling anchors.

While WOW performed the following activities:

1. Secured TGB to skid beams. Released grapple from 30" housing and laid out tools.
(0.75hr)

2. M/U DQ 30" running tool and released 30" housing from the PGB. L/O 30" stub. (2.0hr)

3. Held JSA and laid out XS 8" & 6.5" DC's from derrick. (4.5hr)

4. Rigged up slings on HWDP and with ROV assistance attempted to recover dropped 18-3/4"
housing from seabed without success (1.25hr)

5. Conitinued fishing operations. At 0900hrs weather improved to allow deballasting. (0.5hr)

Commenced deballasting rig to 60' draft (continued wellhead fishing operation
simultaneously). Improved weather and calmer seas allowed commmencement of the anchor
recovery process from 0900hrs.

At 1000hrs abandoned wellhead fishing operations and continued to lay out excess drillpipe
from derrick.

Pacific Sentinel recovered anchors # 4,5,6 while Pacific Conquerer handled anchors #8,1 and
2. (Note: recovered # 2 anchor by J hook and hauled anchor on to deck. Replaced
damaged 120' pennant and 1 x 120 tonne shackle on the anchor shank). Pacific Sentinel was
connected to primary bridle and held in position from 2030 hrs.

Commenced deballasting rig from 60' to transit draft at 32".
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Casing - Mud and Survey Data Riser
) Riser tension :
Last casing: 9-5/8" @ 1784mRT
. Riser angle :
Liner: "
Last BOP:  06/10/2001 Hole position :
Comments :
Mud type : Aquadril Mud density : 1.15
Mud and/or Emptied all pits at 02:00hrs.
Survey comments:
Weather Information Support Vessel Movements
Pacific Conqueror:
Wave (m): 1.5 Swell(m): 1.8  Wind (kn): 32 knots @ 280 Standby at rig.
Temp (°C): 13  Heave (m): Pitch (°): 0.4 Roll (°): 0.6 Pacific Sentinel:

Standby at rig.
Rig Heading(®): 250 andby at rig

Weather comments: Moderate winds, minimal sea state
OHSE Reports Materials
Daily Cumul.
Barite (t or sx) 246  Fuel (m3) 408
LTl's : 0 0 .
Gel (t or sx) 1150 HeliFuel(ltrs) 726
TRC's : i
0 L Brine (m3) 0  Drill Water (m3) 277
Incident Reports : 0 5
Cement (t or sx) 1095 Pot Water (m3) 95
Stop Cards : 1 102
Blend (t or sx) 0
Stop Tours : 1 2
Base oil (m3) 0
Days since last LTI : 1475
Personnel on Board
WEL 1 BHI Logging 2
DOGC 60 Dowell Schlumberger 0
Stolt Comex 6 Dril-Quip 1
Halliburton 1 Fugro 0
BHI Mud 0 Smith 0
Schlumberger 0 ECL 1
Marcom 1 Baroid 1
Bass Strait Oil & Ga 1 Thales 1
Total POB : 76

Notes/Memo




