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Modu Well 
Engineering

VIC/P43Well Permit : Rig: Ocean Bounty 82Water Depth (m): Well Start: 25/09/01 9:48

Start Hours

Rigged up to run Schlumberger wireline logs.  Completed two logging runs; run #1 PEX-DSI-GPIT 
(8.50hrs) and run #2 CSAT-GR (9.75hrs).  RIH with logging run #3 CST-GR and fired the first 13 of the 
30 side wall cores (SWCs).

Operations
DT/
ILT

Ops Summary
        (24 hrs)              :

Completed wireline run #3 CST.  POOH and recovered 29/30 SWCs (misfire at 1964mRT).  Rigged down 
wireline.  Held JSA.  Picked up and RIH with slotted mule shoe on 9 stands of 3-1/2" drill pipe.  RIH with 
cement stinger on 5" drill pipe.

Ops 00:00 to 06:00 :

Depth
(m)

TVD (m) : 2156
2156Depth (m) : D. Bell & S. JobSupervisor(s):11.7Days on Well :

0Progress(m) :25.7

20.8

10.8Days from Spud :
Total Budget Days (P50) :
Progress  Budget Days (P50):

Dave DeronRig M.I.C :

250Rig Heading(°):
$14,540,000
$8,459,000

AFE Cost :
Cumulative Cost :

0:00 Held JSA and rigged up to run Schlumberger wireline logs.1.75 02156

8 1/2"                        

1:45 Ran log #1 PEX-DSI-GPIT from 2155 to 1788mRT.  POOH and rigged down.8.50 02156

10:15 Rigged up and ran log #2 CSAT-GR (checkshots) from 2153 to 800mRT.  POOH and rigged 
down.

9.75 02156

20:00 Rigged up and commenced running log#3 CST-GR.  17 of 30 side wall cores still to be fired.4.00 0.52156 D03

Report Duration (in hours) 24
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1.2

12

Wave (m):

Temp (°C):

1.5

250

22 knots @ 110degWind (kn):

Rig Heading(°):

Swell (m):

 9-5/8" @ 1784mRT

Aquadril

Last survey: 0.66deg  inc @ 2143mRT

1.15

Last casing:

Mud type : Mud density :

Roll (°):Pitch (°):

Weather comments:

Weather Information

OHSE  Reports

0

0
0

Stop Cards : 3

LTI's :

Incident Reports :
TRC's :

Support Vessel Movements

Barite (t or sx) 246

Cement (t or sx) 

Gel (t or sx)

1355

1150

Casing - Mud and Survey Data

0.31Heave (m) : 0.3

Notes/Memo

1471Days since last LTI :

Total POB :

Pacific Conqueror:
In Portland.

Pacific Sentinel:
On standby at rig.

88

WEL 6
DOGC 61
Stolt Comex 3
Halliburton 1

BHI Mud 2

BHI Logging 4
Dowell Schlumberger 0
Dril-Quip 0
Fugro 0
Smith 1

Schlumberger 9 Oilphase 1
Lawson & Treloar 0 Security DBS 0

Stop Tours : 

Shipping:
5 vessels were logged with the closest of these vessels passing 6.2Nm from the rig.  

Weather:
Significant wave heights are expected to remain below 2.5m until late Thursday evening (extent of the latest forecast).

HSE:
An abandon rig drill was conducted at 22:30hrs.

0

Personnel on Board

  Daily        Cumul.

Liner:

Brine (m3) 0

HeliFuel(ltrs)
437Fuel (m3)

2481

Drill  Water (m3) 340

Materials

Blend (t or sx)

Base oil (m3)

Last BOP: 06/10/2001

Pot  Water (m3) 98

260
0

Mud and/or
Survey comments:

240 klbs
0.5

Riser tension :
Riser angle :
Hole position :
Comments :

Riser

Baker Oil Tools 0 Linkweld 0

0

1
4

86
0


