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WOODSIDE ENERGY Ltd 03/10/2001 10:09:55 AM
Daily Drilling Report

Modu Well GEOGRAPHE NORTH-1
Engineering
Report#: 5 Date : 02/10/2001 Page: 1
Well Permit:  VIC/P43 Rig: Ocean Bounty Water Depth (m): 82 Well Start: 25/09/01 9:48
Days on Well : 4.69 Depth (m) : 1080 Supervisor(s): D.Bell & J. Trethewie
Days from Spud : 3.83 TVD (m) : 1080 Rig M.L.C : Dave Deron

Total Budget Days (P50) :
Progress Budget Days (P50):
AFE Cost :
Cumulative Cost :

$14,540,000
$4,825,000

25.7 Progress(m): 515
6.9 Rig Heading(°): 250

Ops 00:00 to 06:00 :

Drilled 12-1/4" hole from 1080m to 1242mRT.

Ops Summary Pressure tested LMRP connector and 13-3/8" casing. Function tested BOP's and diverter. Drilled out
(24 hrs) cement plugs and shoe track and performed FIT to 2.01sg EMW. Drilled 12-1/4" hole to 1080mRT.
Depth DT/
Start Hours (m) ILT Operations
12 1/4"

0:00 0.75 565 0 Continued running in hole with 12-1/4" drilling assembly to 438mRT.

0:45 0.75 565 0 Pressure tested 13-3/8" casing and LMRP connector against upper annular to 250psi
(1.7MPa) for 5 minutes and 3500psi (24.1MPa) for 10 minutes.

1:30 1.25 565 0 Function tested BOP from yellow pod and switched over to confirm blue pod functioning.
Function tested diverter.

2:45 0.25 565 0 Continued running in hole. Tagged top of cement plugs at 531mRT.

3:00 5.00 565 0 L0O2 Drilled out Dowell Deep Sea Express cement plugs and float collar.

8:00 1.75 565 0 L02 Drilled out shoe track and cement to 557mRT. Drilled out rathole to 565mRT. Displaced hole
to 1.14sg mud.

9:45 1.25 572 0 L02 Drilled 3m of new hole to 568mRT. Drill string packing off with cement plug rubber. Worked
string attempting to clear rubber debris. Continued drilling to 572mRT in further attempt to
clear string.

11:00 1.00 572 0 Performed Formation Integrity Test (FIT) to 2.01sg EMW with 1.14sg mud.

12:00 3.50 732 0 Drilled 12-1/4" hole from 572m to 732mRT. Average ROP 45.7m/hr.

15:30 5.00 960 0 Drilled 12-1/4" hole from 732m to 960mRT. Average ROP 45.6m/hr.

20:30 2.00 1060 0 Drill 12.1/4" hole from 960m to 1060mRT. Average ROP 50.0m/hr. Pumped 50bbl (7.8m3)
Hi-Vis pill to assist hole cleaning.

22:30 1.50 1080 0 Drilled 12-1/4" hole from 1060m to 1080mRT. Average ROP 13.3m/hr.

Report Duration (in hours) 24
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Well Permit:  VIC/P43 Rig: Ocean Bounty Water Depth (m): 82 Well Start: 25/09/01 9:48
Casing - Mud and Survey Data Riser
. Riser tension: 240 klbs
Last casing: 13-3/8" @ 558mRT
. Riser angle : 0.75
Liner: -
Last BOP:  01/09/2001 Hole position :
Comments :
Mud type : Aquadril Mud density : 1.25

Mud and/or
Survey comments:

Last survey: 1.06deg inc @ 1045mRT
600bbl Aquadril mud lost across shakers (50bbl/hr).

Wave (m): 0.9 Swell (m): 3.7  Wind (kn): 20 knots @ 320 deg
Temp (°C): 16 Heave (m): 3 Pitch (°): 1.2 Roll (°): 0.8
Rig Heading(®): 250

Weather comments:

Weather Information

Mild conditions throughout the day.

Support Vessel Movements

Pacific Conqueror:
En route to Portland. ETA Portland
06:15hrs 3/10/01

Pacific Sentinel:
On standby at rig.

OHSE Reports Materials
Daily Cumul.
Barite (t or sx) 1780  Fuel (m3) 366
LTI's : 0 0 .
Gel (t or sx) 1150  HeliFuel(ltrs) 4390
TRC's : .
0 Brine (m3) 0  Drill Water (m3) 910
Incident Reports : 0 3
Cement (t or sx) 2155  Pot Water (m3) 98
Stop Cards : 11 37
Blend (t or sx) 260
Stop Tours : 0 0
Base oil (m3) 0
Days since last LTI : 1464
Personnel on Board
WEL 5 BHI Logging 6
DOGC 65 Dowell Schlumberger 1
Stolt Comex 6 Dril-Quip 1
Halliburton 1 Fugro 0
BHI Mud 2 W eatherford 2
Schlumberger 0 Anadril Schlumberger 3
Lawson & Treloar 0 Smith 0
Baker Oil Tools 0 Linkweld 0
Total POB : 92
Notes/Memo
HSE:

BHI gas detectors tested and confirmed to be functional prior to drilling out the 13-3/8" shoe.

Shipping:

9 vessels logged. All vessels no less than 3.0Nm from rig.

W eather Forecast:

Mild conditions Wednesday with winds tending SW and freshing late in the day. Possibility of passing showers.




