‘1’6‘!" WOODSIDE ENERGY Ltd 15/10/2001 1:44:05 PM
Daily Drilling Report

Modu Well GEOGRAPHE NORTH-1
Engineering
Report#: 15 Date : 12/10/2001 Page: 1
Well Permit : VIC/P43 Rig: Ocean Bounty Water Depth (m): 82 Well Start: 25/09/01 9:48
Days on Well : 14.69 Depth (m): 2156 Supervisor(s): D. Bell & S. Job
Days from Spud : 13.83 TVD (m) : 2156 Rig M.I.C : Dave Deron
Total Budget Days (P50) : 25.7 Progress(m): 0
Progress Budget Days (P50): 24.44 Rig Heading(°): 250
AFE Cost : $14,540,000
Cumulative Cost:  $9,933,000

Ops 00:00 to 06:00 : While Waiting on Weather laid down excess tubulars and continued attempts to recover 18-3/4" wellhead
housing.

Ops Summary Pulled and racked BOP's, tagged and confirmed TOC plug # 2 @ 115mRT. M/U and RIH with Smith
(24 hrs) : tension cut system and attempted recovery of 18-3/4" housing. RIH with 30" cutting assembly, cut 30"
conductor and retrieved PGB & TGB.

Depth D7/
Start Hours (m) ILT Operations
P&A
0:00 4.00 2156 0 Laid out slip joint and riser. Continued to pull BOP's. BOP's on beams at 0230hrs
4:.00 0.50 2156 2.5 Jetted BOP stack with seawater.
4:30 1.00 2156 0 Split BOP's. Secured LMRP and Ram package on stumps.
5:30 1.50 2156 0 Laid out riser double and rigged down handling equipment from rig floor.
7:00 0.75 2156 0 Ran in hole with mule shoe on 5" drillpipe. Tagged hard cement at 115mRT (plug #2 as per
P&A program).
745 0.25 2156 0 Pulled out of hole with 5" drillpipe.
8:00 3.25 2156 0] Held JSA. Made up 20" x 30" cutting assembly and ran in hole to land out in 18-34" wellhead
housing.

11:15 1.75 2156 0 Tension cut 20"x30" casing/conductor at 109.11mRT.

13:00 1.50 2156 1.5 18-3/4" wellhead housing x 20" casing stump released from 30" during tension cutting
operations on 2 occassions. Re-engaged to 30" housing, confirmed latch and continued
cutting.

14:30 1.00 2156 1 18-3/4" wellhead housing released for the third time during the cutting operation. Whilst
recovering the equipment from the hole, excessive rig heave caused the base of the cut off
20" stub to tag the PGB which then caused the spear grapple to release from the stub. The
housing and stub then fell to the seafloor. Pulled casing cutting assembly out of hole.

15:30 4.75 2156 Redressed cutting equipment for 30". Attached guide ropes and ran in hole to the PGB.

20:15 2.50 2156 Stabbed into the 30" housing, severed guideropes, confirmed grapple latch with 20klbs
overpull. Proceeded to tension cut 30" at 109mRT.

22:45 0.75 2156 With 30" properly cut, recovered PGB and TGB to surface.

23:30 0.50 2156 Set recovered guide bases on skid beams.

Report Duration (in hours) 24
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Report#: 15 Date : 12/10/2001 Paade: 2
Well Permit : VIC/P43 Rig: Ocean Bounty Water Depth (m): 82 Well Start: 25/09/01 9:48
Casing - Mud and Survey Data Riser
) Riser tension :
Last casing: 9-5/8" @ 1784mRT
. Riser angle :
Liner: "
Last BOP:  06/10/2001 Hole position :
Comments :
Mud type : Aquadril Mud density : 1.15
Mud and/or Emptied all pits at 02:00hrs.
Survey comments:
Weather Information Support Vessel Movements
Pacific Conqueror:
Wave (m): 2.1 Swell(m): 3.0 Wind (kn): 40 knots @ 280 Standby at rig.
Temp (°C): 13  Heave (m): 1.8 Pitch (°): 0.4 Roll (°): 2.5 Pacific Sentinel:

Standby at rig.
Rig Heading(®): 250 andby at rig

Weather comments: Gusts up to 40knots.
OHSE Reports Materials
Daily Cumul.
Barite (t or sx) 246  Fuel (m3) 408
LTl's : 0 0 .
Gel (t or sx) 1150 HeliFuel(ltrs) 726
TRC's : i
0 L Brine (m3) 0  Drill Water (m3) 277
Incident Reports : 0 5
Cement (t or sx) 1095 Pot Water (m3) 95
Stop Cards : 1 101
Blend (t or sx) 0
Stop Tours : 1 1
Base oil (m3) 0
Days since last LTI : 1474
Personnel on Board
WEL 1 BHI Logging 2
DOGC 60 Dowell Schlumberger 0
Stolt Comex 6 Dril-Quip 1
Halliburton 1 Fugro 0
BHI Mud 0 Smith 1
BSOG 1 Oilphase 0
Baroid 1 Marcom 1
ECL 1 Thales 1
Total POB : 77
Notes/Memo
HSE:

1. Conducted a STOP tour of the rig to complete the Well Specific HSE plan.
2. Completed the Campaign Action Register Suplementary actions for Thylacine-2 and Geographe North-1.




