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Modu Well 
Engineering

VIC/P43Well Permit : Rig: Ocean Bounty 82Water Depth (m): Well Start: 25/09/01 9:48

Start Hours

Conducted LOT and determined fracture gradient of 1.85sg at 1784mRT.  Drilled 8-1/2" hole from 
1797mRT to TD 2156mRT.  No significant gas shows were observed.  POOH.  Held JSA and layed out 
FEWD/MWD BHA.

Operations
DT/
ILT

Ops Summary
        (24 hrs)              :

Held JSA and rigged up to run Schlumberger wireline logs.  Currently logging up with run #1 PEX-DSI-
GPIT.  (No drag or fill on bottom observed with wireline run #1).

Ops 00:00 to 06:00 :

Depth
(m)

TVD (m) : 2156
2156Depth (m) : D. Bell & S. JobSupervisor(s):10.7Days on Well :

359Progress(m) :25.7

16.9

9.83Days from Spud :
Total Budget Days (P50) :
Progress  Budget Days (P50):

Dave DeronRig M.I.C :

250Rig Heading(°):
$14,540,000
$7,779,000

AFE Cost :
Cumulative Cost :

0:00 Performed LOT and measured SCRs.1.00 01797

8 1/2"                        

1:00 Drilled 8-1/2" hole from 1797 to 1846mRT at an average ROP of 13.1m/hr.3.75 01846

4:45 Drilled 8-1/2" hole from 1846 to 1935mRT at an average ROP of 22.3m/hr.4.00 01935

8:45 Drilled 8.1/2" hole from 1935 to 2156mRT at an average ROP of 28.5m/hr.7.75 02156

16:30 Circulated hole clean prior to POOH.0.75 02156

17:15 Flow checked and POOH.5.00 02156

22:15 Racked back the 8-1/2" BHA and broke out the bit and FEWD/MWD tools.1.75 02156

Report Duration (in hours) 24
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1.5

12

Wave (m):

Temp (°C):

2.1

250

12 knots @ 200?Wind (kn):

Rig Heading(°):

Swell (m):

 9-5/8" @ 1784mRT

Aquadril

Last survey: 0.66? inc @ 2143mRT

1.15

Last casing:

Mud type : Mud density :

Roll (°):Pitch (°):

Weather comments:

Weather Information

OHSE  Reports

0

0
1

Stop Cards : 3

LTI's :

Incident Reports :
TRC's :

Support Vessel Movements

Barite (t or sx) 453

Cement (t or sx) 

Gel (t or sx)

1355

1150

Casing - Mud and Survey Data

0.41Heave (m) : 0.4

Notes/Memo

1470Days since last LTI :

Total POB :

Pacific Conqueror:
In Portland.

Pacific Sentinel:
On standby at rig.

90

WEL 7
DOGC 63
Stolt Comex 3
Halliburton 1

BHI Mud 2

BHI Logging 6
Dowell Schlumberger 0
Dril-Quip 0
Fugro 0
Weatherford 0

Schlumberger 4 Anadril Schlumberger 2
Lawson & Treloar 0 Security DBS 2

Stop Tours : 

Incident:
A cold chisel fell approximately 0.5m from a container being lifted from the Pacific Sentinel to the deck of the Ocean Bounty.  The 
incident is currently under investigation.

Shipping:
17 vessels were logged with the closest of these vessels passing 4.0Nm from the rig.  

Weather:
Significant wave heights of 2m are expected to persist until late Wednesday evening (extent of the latest forecast).

Swell up to 4.9m with rig heave of 2.7m.

0

Personnel on Board

  Daily        Cumul.

Liner:

Brine (m3) 0

HeliFuel(ltrs)
444Fuel (m3)

2786

Drill  Water (m3) 348

Materials

Blend (t or sx)

Base oil (m3)

Last BOP: 06/10/2001

Pot  Water (m3) 98

260
0

Mud and/or
Survey comments:

240 klbs
0.5

Riser tension :
Riser angle :
Hole position :
Comments :

Riser

Baker Oil Tools 0 Linkweld 0

0

1
4

83
0


