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Modu Well 
Engineering

VIC/P43Well Permit : Rig: Ocean Bounty 82Water Depth (m): Well Start: 25/09/01 9:48

Start Hours

Completed logging run #3.  Recovered 29/30 SWC.  Rigged down Schlumberger wireline.  Picked up 
and RIH with 3-1/2" cement stinger to 2150mRT.  Set cement plug from 1935 to 1700mRT.  Tagged top 
of plug at 1729mRT.  Commence laying down pipe.

Operations
DT/
ILT

Ops Summary
        (24 hrs)              :

RIH and recovered wear bushing.  RIH and recovered 10-3/4" seal assembly.  RIH with Smith casing 
cutting assembly and cut 10-3/4" casing at 175mRT.  RIH with 10-3/4" casing spear to recover cut casing 
and 10-3/4" hanger.

Ops 00:00 to 06:00 :

Depth
(m)

TVD (m) : 2156
2156Depth (m) : D. Bell & S. JobSupervisor(s):12.69Days on Well :

0Progress(m) :25.7

23.05

11.83Days from Spud :
Total Budget Days (P50) :
Progress  Budget Days (P50):

Dave DeronRig M.I.C :

250Rig Heading(°):
$14,540,000
$9,181,000

AFE Cost :
Cumulative Cost :

0:00 Completed running log#3 CST-GR.  Recovered 29/30 of the side wall cores.  Core #14 
misfired at 1964mRT, hence no core was recoverd from this depth.

1.00 02156
8 1/2"                        

1:00 Layed down logging tools and rigged down Schlumberger wireline.1.00 02156

2:00 Picked up and RIH with 3-1/2" cement stinger to 261mRT.  Crossed over to 5" drill pipe and 
circulated through cement stinger to confirm absence of blockages.

2.50 02156
P&A                           

4:30 Ran the 3-1/2" cement stinger on 5" drill pipe down to 2150mRT.2.50 02156

7:00 Circulated 50bbl of 1.5sg inhibited HiVis drilling fluid and POOH to 1935mRT.1.00 02156

8:00 Held JSA for the setting of abandonment plug #1.  Pressure tested cement lines and pumped 
57bbl of 1.9sg cement on balance from 1935 to 1700mRT.

0.75 02156

8:45 POOH to 1650mRT.0.50 02156

9:15 Forwarded circulated 1.5 times bottoms up with 1.15sg inhibited drilling fluid.0.75 02156

10:00 POOH and layed out 5" drill pipe from 1650 to 1073mRT.2.00 02156

12:00 RIH and tagged the top of cement (abandonment plug #1) with 15klbs at 1729mRT.2.00 02156

14:00 POOH and layed out 36 stands of 5" drill pipe.  Racked back 3-1/2" cement stinger.  Layed 
out 9-1/2" drill collars (5), 8" drill collars (6) and 8" jars.

10.00 02156

Report Duration (in hours) 24
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VIC/P43Well Permit : Rig: Ocean Bounty 82Water Depth (m): Well Start: 25/09/01 9:48

1.5

16

Wave (m):

Temp (°C):

1.8

250

15 knots @ 045?Wind (kn):

Rig Heading(°):

Swell (m):

 9-5/8" @ 1784mRT

Aquadril

Inhibited mud prior to final displacement of well after setting abandonment plug #1.

1.15

Last casing:

Mud type : Mud density :

Roll (°):Pitch (°):

Weather comments:

Weather Information

OHSE  Reports

0

0
0

Stop Cards : 7

LTI's :

Incident Reports :
TRC's :

Support Vessel Movements

Barite (t or sx) 246

Cement (t or sx) 

Gel (t or sx)

1252

1150

Casing - Mud and Survey Data

0.20.6Heave (m) : 0.2

Notes/Memo

1472Days since last LTI :

Total POB :

Pacific Conqueror:
Arrived at rig at 06:00hrs.

Pacific Sentinel:
Departed for Portland at 23:30hrs.

86

WEL 5
DOGC 61
Stolt Comex 3
Halliburton 1
BHI Mud 1

BHI Logging 4
Dowell Schlumberger 0
Dril-Quip 0
Fugro 0
Smith 1

Schlumberger 9 Oilphase 1
Lawson & Treloar 0 Security DBS 0

Stop Tours : 

Shipping:
6 vessels were logged.  Radio contact was made with one of these vessels to ensure that a 2.5Nm clearance was provided.

Weather:
Significant wave heights are expected to increase to 4m by noon Friday.

HSE:
Emergency response exercise "Southern Ocean" was conducted at 15:00hrs.

Some minor showers.

0

Personnel on Board

  Daily        Cumul.

Liner:

Brine (m3) 0

HeliFuel(ltrs)
429Fuel (m3)

2252

Drill  Water (m3) 311

Materials

Blend (t or sx)

Base oil (m3)

Last BOP: 06/10/2001

Pot  Water (m3) 98

72
0

Mud and/or
Survey comments:

240 klbs
0.5

Riser tension :
Riser angle :
Hole position :
Comments :

Riser

Baker Oil Tools 0 Linkweld 0

0

1
4

93
0


