‘75' WOODSIDE ENERGY Ltd 08/10/2001 12:08:24 PM
Daily Drilling Report

Modu Well GEOGRAPHE NORTH-1
Engineering
Report#: 10 Date : 07/10/2001 Page: 1
Well Permit:  VIC/P43 Rig: Ocean Bounty Water Depth (m): 82 Well Start: 25/09/01 9:48
Days on Well : 9.69 Depth (m) : 1797 Supervisor(s): D.Bell & J. Trethewie
Days from Spud : 8.83 TVD (m) : 1790 Rig M.L.C : Dave Deron
Total Budget Days (P50) : 25.7 Progress(m): 7
Progress Budget Days (P50): 12.4 Rig Heading(®): 250
AFE Cost : $14,540,000

Cumulative Cost : $7,319,000

Ops 00:00 to 06:00 : Completed leak off test to 1.85sg EMW. Drilled 8-1/2" hole from 1797m to 1891mRT.

Ops Summary Completed testing surface equipment and making up 8-1/2" BHA. Tested 9-5/8" casing to 4500psi.
(24 hrs) :  Drilled out cement plugs, shoe track and 7m of new hole. Waited on weather to improve prior to rigging
up for leak off test.

Depth D7/
Start Hours (m) ILT Operations
12 1/4"
0:00 1.50 1790 0 Pressure tested surface equipment to 250psi (1.7MPa) for 5 minutes and 5000psi (34.5MPa)
for 10 minutes.
1:30 1.00 1790 0 Broke out cement head assembly. Laid out same.
81/2"
2:30 6.50 1790 0 Held JSA. Made up 8-1/2" BHA. Surface tested MWD at 450gpm (1.7m3/min). Continued
making up BHA.
Other Activities:
Pressure tested choke and kill lines and stand pipe manifold to 250psi (1.7MPa) for 5 minutes
and 5000psi (34.5MPa) for 10 minutes.
Tested 9-5/8" casing to 4500psi (31.0MPa) for 10 minutes.
9:00 2.50 1790 0 Ran in hole with 8-1/2" drilling assembly to 1740mRT.
11:30 0.50 1790 0 Serviced top drive.
12:.00 525 1790 0 Tagged top of cement at 1752mRT. Drilled out cement plugs and shoe track while displacing
to 1.15sg mud.
17:15 075 1797 0 Drilled 7m of new formation to 1797mRT.
18:00 0.50 1797 0 Circulated 50bbls (7.75m3) Hi-Vis pill out.
18:30 0.75 1797 1 DO1  Wait on weather.

Unable to commence Leak Off Test (LOT) due to excessive rig heave. Flow checked well.
Well Static. Pulled out of hole from 1797m to 1664mRT.

19:15 0.25 1797 0.25 DO1 Continued to wait on weather.

Made up hang off tool with Gray Valve and TIW below.

19:30 0.25 1797 0.25 DO1 Continued to wait on weather.

Ran in hole with hang off tool to place bit at 1721mRT (63m inside 9-5/8" shoe).
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81/2"
19:45 125 1797 1.25 DO1 Continued to wait on weather.

21:00 1.00 1797 1 DO1 Conditions deemed acceptable to commence preparing for LOT. Pulled out of hole and laid
out hang off tool.

22:00 1.00 1797 1 D01  Waited for periodic large swells to reduce. Circulated inside casing shoe to condition new
mud.
23:00 025 1797 0.25 Replaced over torqued saver sub.

23:15 050 1797 0.5 D01 Ranin hole to 9-5/8" shoe at 1784mRT.

23:45 025 1797 0 Rigged up and prepared for LOT.

Report Duration (in hours) 24
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Casing - Mud and Survey Data Riser
. Riser tension: 240 klbs
Last casing: 9-5/8" @ 1784mRT
. Riser angle : 0.5
Liner: -
Last BOP:  06/10/2001 Hole position :
Comments :
Mud type : Aquadril Mud density : 1.15
Mud and/or Last survey: 1.84deg inc @ 1762mRT
Survey comments:
Weather Information Support Vessel Movements
Pacific Conqueror:
Wave (m): 2.1 Swell(m): 6 Wind (kn): 38 knots @120 deg In Portland.
Temp (°C): 14 Heave (m) : 2 Pitch (°): 2 Roll (°): 2.5 Pacific Sentinel:

On standby at rig.
Rig Heading(®): 250

Weather comments: Winds gusting to 45 knots, 10m combined seas.
OHSE Reports Materials
Daily Cumul.
Barite (t or sx) 453  Fuel (m3) 461
LTI's : 0 0 .
Gel (t or sx) 1150  HeliFuel(ltrs) 3626
TRC's : .
0 Brine (m3) 0  Drill Water (m3) 393
Incident Reports : 0 3
Cement (t or sx) 1355 Pot Water (m3) 98
Stop Cards : 8 80
Blend (t or sx) 260
Stop Tours : 0 0
Base oil (m3) 0
Days since last LTI : 1469
Personnel on Board
WEL 5 BHI Logging 6
DOGC 68 Dowell Schlumberger 0
Stolt Comex 3 Dril-Quip 0
Halliburton 1 Fugro 0
BHI Mud 2 W eatherford 0
Schlumberger 0 Anadril Schlumberger 2
Lawson & Treloar 1 Security DBS 2
Baker Oil Tools 0 Linkweld 0
Total POB : 90
Notes/Memo
Shipping:

8 vessels logged. All vessels no less than 5.5 Nm from rig.

W eather Forecast:
Rough conditions easing overnight and through Monday. Fine conditions with moderate NE winds expected on Tuesday.




