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WOODSIDE ENERGY Ltd
Daily Drilling Report

Modu Well GEOGRAPHE NORTH-1
Engineering
Report#: 14 Date : 11/10/2001 Page: 1
Well Permit :  VIC/P43 Rig: Ocean Bounty Water Depth (m): 82 Well Start: 25/09/01 9:48
Days on Well : 13.69 Depth (m): 2156 Supervisor(s): D.Bell & S. Job
Days from Spud : 12.83 TVD (m): 2156 Rig M.I.C : Dave Deron
Total Budget Days (P50) : 25.7 Progress(m): 0
Progress Budget Days (P50): 23.05 Rig Heading(®): 250
AFE Cost : $14,540,000

Cumulative Cost :

$9,569,000

Ops 00:00 to 06:00 :

Layed out the riser. Jetted the BOP stack whilst in the moonpool and moved to the stump. Commenced

RIH to tag the top of cement abandonment plug #2. Tagged @ 115mRT.

Ops Summary Recovered wear bushing and 10-3/4" seal assembly. Cut and recovered 10-3/4" casing at 149mRT. Set
(24 hrs) cement abandonment plug #2. Unlatched BOP and commenced laying out riser.
Depth D7/
Start Hours (m) ILT Operations
P&A
0:00 0.75 2156 0 RIH with the DrilQuip multi purpose tool and recovered the wear bushing.
0:45 1.75 2156 0 RIH with 4 stands of heavy weight drill pipe below the DrilQuip multi purpose tool and
recovered the 10-3/4" seal assembly.
2:30 250 2156 0 Made up and RIH with the 10-3/4" casing cutting assembly to 174mRT. Cut casing at
174mRT and POOH.
5:00 0.50 2156 0 Made up and RIH with the 10-3/4" casing spear.
5:30 8.75 2156 5.25 D04 Stabbed into the 10-3/4" casing hanger. Unable to pull 10-3/4" casing free. Release spear
from 10-3/4" casing hanger and POOH. Made up and RIH with the 10-3/4" casing cutting
assembly to 149mRT. Cut casing at 149mRT and POOH. Made up and RIH with the 10-3/4"
casing spear. Stabbed into the 10-3/4" casing hanger, worked string on the bumper sub with
rig heave and pulled casing free with 340kips overpull. Layed out 10-3/4" casing spear
assembly and 44m of 10-3/4" casing including hanger.
14:15 2.25 2156 0 RIH with 3-1/2" cement stinger to 289mRT and spotted a 70bbl 1.5sg HiVis pill. POOH to the
top of the HiVis pill at 189mRT.
16:30 0.50 2156 0 Pressure tested cement lines and pumped 31bbl of 1.9sg cement on balance from 189 to
114mRT.
17:00 0.50 2156 0 POOH to 114mRT.
17:30 0.25 2156 0 Reverse circulated down the kill line with sea water.
17:45 0.25 2156 0 POOH and cleared rig floor.
18:00 1.50 2156 0 Held JSA and rigged up the riser handling equipment.
19:30 2.00 2156 0 Held JSA. Layed out divertor and picked up the slip joint.
21:30 0.25 2156 0 Unlatched BOP stack.
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21:45 2.00 2156 0.5 DO5 Disconnected the marine riser tensioners and the choke and kill lines.

23:45 0.25 2156 0 Layed out the slip joint.

Report Duration (in hours) 24

25/09/01 9:48
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Casing - Mud and Survey Data Riser

Riser tension: 0 klbs
Last casing: 9-5/8" @ 1784mRT isertension

. Riser angle : 0
Liner: 9
Last BOP:  06/10/2001 Hole position :
Comments : Unlatch BOP at
21:40hrs
Mud type : Aquadril Mud density : 1.15
Mud and/or Displaced riser to sea water.
Survey comments:
Weather Information Support Vessel Movements
Pacific Conqueror:
Wave (m): 2.1 Swell (m): 3.0  Wind (kn): 28 knots @ 265? Standby at rig.
Temp (°C): 13  Heave (m): 1.8 Pitch (°): 0.4 Roll (°): 0.4 Pacific Sentinel:

Rig Heading(®): 250 Arrived at rig at 23:00hrs.
ig Heading(°®):

Weather comments: Gusts up to 40knots.
OHSE Reports Materials
Daily Cumul.
Barite (t or sx) 246  Fuel (m3) 418
LTI's : 0 0 .
Gel (t or sx) 1150 HeliFuel(ltrs) 2252
TRC's : .
0 1 Brine (m3) 0  Drill Water (m3) 288
Incident Reports : 1 5
Cement (t or sx) 1095 Pot Water (m3) 98
Stop Cards : 7 100
Blend (t or sx) 0
Stop Tours : 0 0
Base oil (m3) 0
Days since last LTI : 1473
Personnel on Board
WEL 3 BHI Logging 2
DOGC 59 Dowell Schlumberger 0
Stolt Comex 6 Dril-Quip 1
Halliburton 1 Fugro 0
BHI Mud 0 Smith 1
Schlumberger 0 Oilphase 0
Lawson & Treloar 0 Security DBS 0
Baker Oil Tools 0 Linkweld 0
Total POB : 73
Notes/Memo
Incident:

Norman Davis superficially cut the tip of his right finger whilst cleaning the meat slicer in the kitchen. Norman received first aid
treatment and returned to normal duties.

Weather:
Significant wave heights are expected to ease to 2.5m by Saturday morning.




