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Modu Well 
Engineering

VIC/P43Well Permit : Rig: Ocean Bounty 82Water Depth (m): Well Start: 25/09/01 9:48

Start Hours

Pressure tested LMRP connector and 13-3/8" casing. Function tested BOP's and diverter.  Drilled out 
cement plugs and shoe track and performed FIT to 2.01sg EMW.  Drilled 12-1/4" hole to 1080mRT.

Operations
DT/
ILT

Ops Summary
        (24 hrs)              :

Drilled 12-1/4" hole from 1080m to 1242mRT.Ops 00:00 to 06:00 :

Depth
(m)

TVD (m) : 1080
1080Depth (m) : D.Bell & J. TrethewieSupervisor(s):4.69Days on Well :

515Progress(m) :25.7

6.9

3.83Days from Spud :
Total Budget Days (P50) :
Progress  Budget Days (P50):

Dave DeronRig M.I.C :

250Rig Heading(°):
$14,540,000
$4,825,000

AFE Cost :
Cumulative Cost :

0:00 Continued running in hole with 12-1/4" drilling assembly to 438mRT.0.75 0565
12 1/4"                       

0:45 Pressure tested 13-3/8" casing and LMRP connector against upper annular to 250psi 
(1.7MPa) for 5 minutes and 3500psi (24.1MPa) for 10 minutes.

0.75 0565

1:30 Function tested BOP from yellow pod and switched over to confirm blue pod functioning.  
Function tested diverter.

1.25 0565

2:45 Continued running in hole. Tagged top of cement plugs at 531mRT.0.25 0565

3:00 Drilled out Dowell Deep Sea Express cement plugs and float collar.5.00 0565 L02

8:00 Drilled out shoe track and cement to 557mRT.  Drilled out rathole to 565mRT.  Displaced hole 
to 1.14sg mud.

1.75 0565 L02

9:45 Drilled 3m of new hole to 568mRT.  Drill string packing off with cement plug rubber.  Worked 
string attempting to clear rubber debris.  Continued drilling to 572mRT in further attempt to 
clear string.

1.25 0572 L02

11:00 Performed Formation Integrity Test (FIT) to 2.01sg EMW with 1.14sg mud.1.00 0572

12:00 Drilled 12-1/4" hole from 572m to 732mRT.  Average ROP 45.7m/hr.3.50 0732

15:30 Drilled 12-1/4" hole from 732m to 960mRT.  Average ROP 45.6m/hr.5.00 0960

20:30 Drill 12.1/4" hole from 960m to 1060mRT.  Average ROP 50.0m/hr.  Pumped 50bbl (7.8m3) 
Hi-Vis pill to assist hole cleaning.

2.00 01060

22:30 Drilled 12-1/4" hole from 1060m to 1080mRT.  Average ROP 13.3m/hr.1.50 01080

Report Duration (in hours) 24
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0.9

16

Wave (m):

Temp (°C):

3.7

250

20 knots @ 320 degWind (kn):

Rig Heading(°):

Swell (m):

 13-3/8" @ 558mRT

Aquadril

Last survey: 1.06deg inc @ 1045mRT 
600bbl Aquadril mud lost across shakers (50bbl/hr).

1.25

Last casing:

Mud type : Mud density :

Roll (°):Pitch (°):

Weather comments:

Weather Information

OHSE  Reports

0

0
0

Stop Cards : 11

LTI's :

Incident Reports :
TRC's :

Support Vessel Movements

Barite (t or sx) 1780

Cement (t or sx) 

Gel (t or sx)

2155

1150

Casing - Mud and Survey Data

1.23Heave (m) : 0.8

Notes/Memo

1464Days since last LTI :

Total POB :

Pacific Conqueror:
En route to Portland.  ETA Portland 
06:15hrs 3/10/01

Pacific Sentinel:
On standby at rig.

92

WEL 5
DOGC 65
Stolt Comex 6
Halliburton 1

BHI Mud 2

BHI Logging 6
Dowell Schlumberger 1
Dril-Quip 1
Fugro 0
Weatherford 2

Schlumberger 0 Anadril Schlumberger 3
Lawson & Treloar 0 Smith 0

Stop Tours : 

HSE:
BHI gas detectors tested and confirmed to be functional prior to drilling out the 13-3/8" shoe.

Shipping:
9 vessels logged.  All vessels no less than 3.0Nm from rig.

Weather Forecast:
Mild conditions Wednesday with winds tending SW and freshing late in the day.  Possibility of passing showers.

Mild conditions throughout the day.

0

Personnel on Board

  Daily        Cumul.

Liner:

Brine (m3) 0

HeliFuel(ltrs)
366Fuel (m3)

4390

Drill  Water (m3) 910

Materials

Blend (t or sx)

Base oil (m3)

Last BOP: 01/09/2001

Pot  Water (m3) 98

260
0

Mud and/or
Survey comments:

240 klbs
0.75

Riser tension :
Riser angle :
Hole position :
Comments :

Riser

Baker Oil Tools 0 Linkweld 0

0

1
3

37
0


