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Modu Well 
Engineering

VIC/P43Well Permit : Rig: Ocean Bounty 82Water Depth (m): Well Start: 25/09/01 9:48

Start Hours

Completed anchor running operations.  Ran TGB on drillahead assembly and tagged seabed at 
107mRT.  Drilled 36" hole to 163mRT.  Ran and cemented 30" x 20" conductor and drilled 17-1/2" hole 
to 176mRT.

Operations
DT/
ILT

Ops Summary
        (24 hrs)              :

Continued drilling 17-1/2" hole to 411mRT.Ops 00:00 to 06:00 :

Depth
(m)

TVD (m) : 173
173Depth (m) : M. Jackson & J. TrethewieSupervisor(s):1.69Days on Well :

173Progress(m) :25.7

2.93

0.83Days from Spud :
Total Budget Days (P50) :
Progress  Budget Days (P50):

Dave DeronRig M.I.C :

250Rig Heading(°):
$14,540,000
$3,052,374

AFE Cost :
Cumulative Cost :

0:00 Completed running seconday anchors.1.25 0
Pre Ops                       

1:15 Pre-tensioned and tensioned anchors.

Final Rig Position:
Lat:  39deg 04' 39.928" S
Long: 142deg 54' 57.647" E
Drill stem positioned 5.4m at 240deg (grid) from design location.

0.25 0

1:30 Ran Temporary Guide Base (TGB) on 36" Bottom Hole Assembly (BHA) to seafloor.  ROV 
confirmed TGB heading at 250deg prior to landing on seabed.  Landed TGB on seabed at 
107mRT.  Final TGB bullseye reading 2.25deg aft.

1.25 0

3:45 Water depth confirmed as 82m.  Seabed at 107.0mRT.  Unlatched 36" BHA from TGB.0.25 0107

4:00 Drilled 36" hole from 107m to 163mRT (36" section TD).

Seabed was consolidated with approximately 2m of relatively hard crust.

3.75 0163
Conductor                     

7:45 Circlated 100bbl (15.9m3) gel sweep prior to displacing with 340bbl (54.1m3) pre-hydrated 
gel.  Dropped Totco survey.

0.50 0163

8:15 Pulled out of hole.  Layed out bit, bit sub and 36" stabiliser and retrieved Totco survey tool.  
Totco read 1.75 inclination at TD.

1.75 0163

10:00 Held JSA.  Rigged up to run 30" x 20" conductor.  Tested float.  Held OK.2.00 0163

12:00 Held JSA.  Picked up cement stinger and 30" running tool. Made up to 30" wellhead.  
Lowered 30" x 20" conductor, filling with seawater and landed 30" wellhead housing on PGB.

2.50 0163

14:30 Ran 30" x 20" conductor and PGB on drillpipe landing string.  Rigged up cement lines and 
landed PGB on TGB.  Checked bullseyes (0.5 deg aft).

0.50 0163
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15:00 Circulated 100 bbl (15.9m3) seawater at 620 gpm (2.4m3/min).  Pumped 10 bbls (1.59m3) 
seawater with fluorescene dye with the cement unit and pressure tested lines 1000psi 
(6.9MPa).  Tested OK.  Mixed and pumped 248 bbls (39.4m3)  of 1.91 sg Class G cement 
slurry (1200 sks).  Displaced with 15 bbls (2.4m3) of seawater.

ROV observed good cement returns at seabed.

2.00 0163

Conductor                     

17:00 Pulled out of hole with 30" running tool and layed out same.1.25 0163

18:15 Held JSA.  Made up 17-1/2" BHA. Ran in hole with 17-1/2" BHA and stabbed into wellhead.2.25 0163
17 1/2"                       

20:30 Serviced top drive.0.50 0163

21:00 Continued to wait for cement samples to harden.1.25 0163 L01

22:15 Tagged cement at 161mRT (theoretically displaced to 162mRT).  Drilled out cement and 20" 
shoe.

1.25 0163

23:30 Drilled 17-1/2" hole riserless to 173mRT.  Pumped Gel/Guar sweeps as required.  ROV 
observed good returns.

0.50 0173

Report Duration (in hours) 23
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1.2

16

Wave (m):

Temp (°C):

1.5

250

30 knots @ 040degWind (kn):

Rig Heading(°):

Swell (m):

 30" Conductor @ 162mRT

Seawater/Gel

Last survey: 1.75deg inclination @ 163mRT.

1.05

Last casing:

Mud type : Mud density :

Roll (°):Pitch (°):

Weather comments:

Weather Information

OHSE  Reports

0

0
1

Stop Cards : 10

LTI's :

Incident Reports :
TRC's :

Support Vessel Movements

Barite (t or sx) 1319

Cement (t or sx) 

Gel (t or sx)

1665

1150

Casing - Mud and Survey Data

0.60Heave (m) : 0.6

Notes/Memo

1461Days since last LTI :

Total POB :

Pacific Conqueror:
En route to Portland.  ETA 00:00hrs 
30/09/01

Pacific Sentinel:
On standby at rig.

87

WEL 5
DOGC 65
Stolt Comex 6
Halliburton 1

BHI Mud 2

BHI Logging 2
Dowell Schlumberger 1
Dril-Quip 1
Fugro 2
Weatherford 1

Schlumberger 0 Anadril Schlumberger 0
Lawson & Treloar 1 Smith 0

Stop Tours : 

HSE:
Near Miss: Whilst installing FMS rotary adaptor plate with air hoist, the lifting eye bolt sheared and the plate dropped approximately 
1m to the drill floor.  The area was clear of personnel at the time.

Other Activities:
Deployed 2 current meters.

Shipping:
5 vessels logged.  All vessels at least 4.0Nm from rig.

Weather Forecast:
Northerly winds strengthening overnight before easing during Sunday afternoon.  Cold front approaching from the west, expected 
to reach the Otway Basin late Monday.

Mild conditions with strengthening winds.

0

Personnel on Board

  Daily        Cumul.

Liner:

Brine (m3) 0

HeliFuel(ltrs)
267Fuel (m3)

4985

Drill  Water (m3) 653

Materials

Blend (t or sx)

Base oil (m3)

Last BOP:

Pot  Water (m3) 98

260
0

Mud and/or
Survey comments:

Riser tension :
Riser angle :
Hole position :
Comments :

Riser

Baker Oil Tools 0 Linkweld 0

0

0
2

14
0


