"5' WOODSIDE ENERGY Ltd 09/10/2001 1:21:15 PM
Daily Drilling Report

Modu Well GEOGRAPHE NORTH-1
Engineering
Report#: 11 Date : 08/10/2001 Page: 1
Well Permit:  VIC/P43 Rig: Ocean Bounty Water Depth (m): 82 Well Start: 25/09/01 9:48
Days on Well : 10.7 Depth (m) : 2156 Supervisor(s): D.Bell & S. Job
Days from Spud : 9.83 TVD (m) : 2156 Rig M.L.C : Dave Deron
Total Budget Days (P50) : 25.7 Progress(m): 359
Progress Budget Days (P50): 16.9 Rig Heading(®): 250
AFE Cost : $14,540,000
Cumulative Cost:  $7,779,000

Ops 00:00 to 06:00 :  Held JSA and rigged up to run Schlumberger wireline logs. Currently logging up with run #1 PEX-DSI-
GPIT. (No drag or fill on bottom observed with wireline run #1).

Ops Summary Conducted LOT and determined fracture gradient of 1.85sg at 1784mRT. Drilled 8-1/2" hole from
(24 hrs) : 1797mRT to TD 2156mRT. No significant gas shows were observed. POOH. Held JSA and layed out
FEWD/MWD BHA.

Depth D7/
Start Hours (m) ILT Operations
81/2"
0:00 1.00 1797 0 Performed LOT and measured SCRs.
1:00 3.75 1846 0 Drilled 8-1/2" hole from 1797 to 1846mRT at an average ROP of 13.1m/hr.
4:45 4.00 1935 0 Drilled 8-1/2" hole from 1846 to 1935mRT at an average ROP of 22.3m/hr.
8:45 7.75 2156 0 Drilled 8.1/2" hole from 1935 to 2156mRT at an average ROP of 28.5m/hr.
16:30 0.75 2156 0 Circulated hole clean prior to POOH.
17:15 5.00 2156 0 Flow checked and POOH.
22:15 1.75 2156 0 Racked back the 8-1/2" BHA and broke out the bit and FEWD/MWD tools.

Report Duration (in hours) 24
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Casing - Mud and Survey Data Riser
. Riser tension: 240 klbs
Last casing: 9-5/8" @ 1784mRT
. Riser angle : 0.5
Liner: -
Last BOP:  06/10/2001 Hole position :
Comments :
Mud type : Aquadril Mud density : 1.15
Mud and/or Last survey: 0.667? inc @ 2143mRT
Survey comments:
Weather Information Support Vessel Movements
Pacific Conqueror:
Wave (m): 1.5 Swell (m): 2.1 Wind (kn): 12 knots @ 2007? In Portland.
Temp (°C): 12 Heave (m) : 1 Pitch (°): 0.4 Roll (°): 0.4 Pacific Sentinel:

On standby at rig.
Rig Heading(®): 250

Weather comments: Swell up to 4.9m with rig heave of 2.7m.
OHSE Reports Materials
Daily Cumul.
Barite (t or sx) 453  Fuel (m3) 444
LTI's : 0 0 .
Gel (t or sx) 1150  HeliFuel(ltrs) 2786
TRC's : .
0 Brine (m3) 0  Drill Water (m3) 348
Incident Reports : 1 4
Cement (t or sx) 1355 Pot Water (m3) 98
Stop Cards : 3 83
Blend (t or sx) 260
Stop Tours : 0 0
Base oil (m3) 0
Days since last LTI : 1470
Personnel on Board
WEL 7 BHI Logging 6
DOGC 63 Dowell Schlumberger 0
Stolt Comex 3 Dril-Quip 0
Halliburton 1 Fugro 0
BHI Mud 2 W eatherford 0
Schlumberger 4 Anadril Schlumberger 2
Lawson & Treloar 0 Security DBS 2
Baker Oil Tools 0 Linkweld 0
Total POB : 90
Notes/Memo
Incident:

A cold chisel fell approximately 0.5m from a container being lifted from the Pacific Sentinel to the deck of the Ocean Bounty. The
incident is currently under investigation.

Shipping:
17 vessels were logged with the closest of these vessels passing 4.0Nm from the rig.

W eather:
Significant wave heights of 2m are expected to persist until late W ednesday evening (extent of the latest forecast).




